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Glossary of Acronyms, Terms, and Abbreviations
ABC — Approved Budget for the Contract.
ADR — Alternative Dispute Resolution.
ARCC - Allowable Range of Contract Cost.
BAC — Bids and Awards Committee.
BIR — Bureau of Internal Revenue.
BSP — Bangko Sentral ng Pilipinas.
CDA - Cooperative Development Authority.
COS - Contract of Service.
CPI — Consumer Price Index.
DOLE - Department of Labor and Employment.
DTI — Department of Trade and Industry.
GCC - General Conditions of Contract.
GFI — Government Financial Institution.
GOCC - Government-Owned and/or —Controlled Corporation.
GoP — Government of the Philippines.
GPPB — Government Procurement Policy Board.
HoPE — Head of Procuring Entity.
JO — Job Order.
IRR — Implementing Rules and Regulations.
ITB — Instructions to Bidders.
LCB- Lowest Calculated Bid.
LCRB — Lowest Calculated Responsive Bid.
LGUs — Local Government Units.
LoC — Line of Credit
MAB — Most Advantageous Bid.

MARB — Most Advantageous Responsive Bid.



MEARB — Most Economically Advantageous Responsive Bid.
MYCA — Multi-Year Contracting Authority.

NFCC — Net Financial Contracting Capacity.

NGA — National Government Agency.

PCAB — Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.

PSA — Philippine Statistics Authority.

RA No. — Republic Act Number.

SARB - Single Advantageous and Responsive Bid.
SCC - Special Conditions of Contract.

SCRB - Single Calculated and Responsive Bid.

SEARB - Single Economically Advantageous Responsive Bid.

SEC — Securities and Exchange Commission.
SLCC - Single Largest Completed Contract.
SRRB - Single Rated and Responsive Bid.

UN - United

Nations.



Definition of Terms

Bid — a signed offer, proposal, or quotation submitted by a supplier, manufacturer,
distributor, contractor, consultant, or service provider in response to the requirements of the
Procuring Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[c]).

Bidder — a supplier, manufacturer, distributor, contractor, consultant, and service provider,
whether public or private, who submits a Bid in response to the requirements of the
Procuring Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]).

Bidding Documents — the documents issued by the Procuring Entity as the basis for Bids,
furnishing all information necessary to prospective bidder to prepare a Bid for the Goods,
Infrastructure Projects, and Consulting Services required by the Procuring Entity. (IRR of RA
No. 12009, Section 5[€])

Bill of Quantities — a list of the specific items of the Work and their corresponding unit prices,
lump sums, and/or provisional sums.

Consulting Services — services for Infrastructure Projects and other types of projects or
activities of the government requiring adequate external technical and professional expertise
that are beyond the capability or capacity of the government to undertake such as, but not
limited to: (i) advisory and review services; (ii) pre-investment or feasibility studies; (iii)
design; (iv) construction supervision; (v) management and related services; and (vi) other
technical services or special studies. (IRR of RA No. 12009, Section 5[i]).

Contract — the agreement entered into between the Procuring Entity and the Contractor to
execute, complete, and maintain the Works and as recorded in the Contract Form signed by
the parties, including all attachments and appendices thereto and all documents
incorporated by reference therein.

Contract Price — the price stated in the Notice of Award and thereafter to be paid by the
Procuring Entity to the Contractor for the execution of the Works in accordance with this
Contract.

Contract Time Extension (CTE) — the allowable period for the Contractor to complete the
Works in addition to the original Completion Date stated in this Contract.

Contractor — a natural or juridical entity whose proposal was accepted by the Procuring
Entity and to whom the Contract to execute the Work was awarded. Contractor as used in
these Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or
consultant.

Days — refers to calendar days; months to calendar months.

Dayworks — varied work inputs subject to payment on a time basis for the Contractor’s
employees and Equipment, in addition to payments for associated Materials and Plant.

Defect — any part of the Works not completed in accordance with the Contract.

Defects Liability Certificate — the certificate issued by the Procuring Entity upon correction of
defects by the Contractor.

Defects Liability Period — the one (1) year period between contract completion and final
acceptance within which the Contractor assumes the responsibility to undertake the repair of
any damage to the Works at its own expense.



Drawings — graphical presentations of the Works. They include all supplementary details,
shop drawings, calculations, and other information provided or approved for the execution of
this Contract.

Effective Date of the Contract — the date indicated in the contract. However, the Contractor
shall commence performance of its obligations only upon receipt of the Notice to Proceed.

Foreign-funded Procurement or Foreign-Assisted Project — refers to the acquisition of
Goods, Consulting Services, and the contracting for Infrastructure Projects by the
Government of the Philippines which are wholly or partly funded by foreign loans or grants
pursuant to a Treaty or International or Executive Agreement.

Funding Source — Organization named in the SCC.

Goods — refer to (i) all items, supplies, and materials, whether in the nature of equipment,
furniture, stationery, materials for construction, or personal property of any kind, needed in
the transaction of public businesses or in the pursuit of any government undertaking, project
or activity; or (i) general support services which pertain to all types of services except
Consulting Services and Infrastructure Projects, such as the repair and maintenance of
equipment and furniture, as well as trucking, hauling, janitorial, security, and related or
analogous services. Personnel Services or individual COS or JO engagements do not fall
under this definition; (IRR of RA No. 12009, Section 5[n]).

Infrastructure Projects — include the construction, improvement, rehabilitation, demolition,
repair, restoration, or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects,
irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste
management systems, shore protection, energy/power and electrification facilities, national
buildings, school buildings, hospital buildings, and other related construction projects of the
government. Also referred to as “civil works” or “works;” (IRR of RA No. 12009, Section 5[r]).

Lot — refers to one or more infrastructure projects that are grouped or bundled together
based on factors, such as scope, location, or other relevant parameters, as determined by
the End-User or Implementing Unit of the Procuring Entity. Each lot is distinct within the
project and may be awarded as a separate contract.

MARB - refers to the award criteria in the procurement of Infrastructure where the
considerations for the award of contract are the eligibility of the bidder, the responsiveness
of its bid to the technical requirements, and the most advantageous bid in reference to the
highest rated offer based on the quality component of the bid.

Materials — refer to all supplies, including consumables, used by the Contractor for
incorporation in the Works.

MEARB - refers to the award criteria in the procurement of Infrastructure where the
considerations for the award of contract are the eligibility of the bidder, the responsiveness
of its bid to the technical requirements, and the determination of the most economically
advantageous bid in reference to the quality-price ratio allocated to the technical and
financial components of the bid.

Notice to Proceed — refers to a written notice issued by the Procuring Entity to the Contractor
requiring the latter to begin the commencement of the work not later than a specified or
determinable date.



Online submission — pertains to the submission of the bid for Infrastructure Projects and the
bid envelopes containing the technical and financial components of the bid through
electronic means or through the electronic bidding facility of the PhilGEPS, once available.

Permanent Works — refer to all permanent structures and all other project features and
facilities required to be constructed and completed in accordance with this Contract which
shall be delivered to the Procuring Entity, and which shall remain at the Site after the
removal of all Temporary Works.

Plant — refers to the machinery, apparatus, and the like intended to form an integral part of
the Permanent Works.

Procuring Entity - the organization acquiring the Infrastructure Project, as named in the SCC.

Project — refers to a specific or identified procurement covering Goods, Infrastructure
Projects or Consulting Services. A Procurement Project shall be described, detailed, and
scheduled in the Project Procurement Management Plan prepared by the agency which shall
be consolidated in the Procuring Entity's Annual Procurement Plan.

Program of Work — refers to the big-picture plan and comprehensive schedule that details
construction-related tasks to ensure the timely and efficient delivery of the project.

Site Investigation Reports — refers to those that were included in the Bidding Documents and
are factual and interpretative reports about the surface and subsurface conditions at the Site.

Slippage — refers to a delay in work execution occurring when actual accomplishment falls
below the target as measured by the difference between the scheduled and actual
accomplishment of the Work by the Contractor as established from the work schedule. This
is actually described as a percentage of the whole Works.

Simple Infrastructure Projects — refers to construction, improvement, rehabilitation,
demolition, repair, restoration, or maintenance of structures, technical facilities and systems
with an Approved Budget for the Contract (ABC) not exceeding Ten Million Pesos
(PhP 10,000,000.00) built at the community level for the sustenance of lives and livelihoods
of the population living in a community and built according to the needs and aspirations of
the community population.

Verified Report — the report submitted by the Implementing Unit to the HOPE setting forth its
findings as to the existence of grounds or causes for termination and explicitly stating its
recommendation for the issuance of a Notice to Terminate.
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Invitation to Bid for
Construction of Multi-Purposed Building, Bleacher and Stage, Zone
1, Barangay Bonbon; SN 52 — 2026

1) The City Government of Cagayan de Oro, through the Current Appropriation, Annual
Budget CY 2025, Non-Office: Economic Services Sector — Infrastructure Programs and
Projects — Other Development Programs and Projects — Barangay Empowerment
Programs and Projects intends to apply the sum of Seven Million Five Hundred Fifty
Four Thousand Forty One and 59/100 (PhP7,554,041.59) being the Approved Budget
for the Contract (ABC) to payments under the contract for Construction of Multi-
Purposed Building, Bleacher and Stage, Zone 1, Barangay Bonbon; SN 52 — 2026.
Bids received in excess of the ABC shall be automatically rejected at bid opening.

2) The City Government of Cagayan de Oro now invites bids for Construction of Multi-
Purposed Building, Bleacher and Stage, Zone 1, Barangay Bonbon; SN 52 — 2026.
Completion of the Works is required One Hundred Ninety Two (192) Calendar Days.
Bidders should have completed, within Five (5) Years from the date of submission
and receipt of bids, a contract similar to the Project. The description of an eligible
bidder is contained in the Bidding Documents, particularly, in Section Il. Instructions to
Bidders (ITB).

3) Bidding will be conducted through competitive bidding procedures using a non-
discretionary “pass/fail” criterion as specified in the IRR, otherwise known as the
“‘New Government Procurement Act (NGPA)”.

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and
partnerships or organizations with at least sixty percent (60%) interest or outstanding
capital stock belonging to citizens of the Phi lippines.

4) Interested bidders may obtain further information from City Government of Cagayan de
Oro - Bids and Awards Committee and inspect the Bidding Documents at the address
given below during office hours of 10 June 2026 to 12:00 noon of 02 July 2026.

5) A complete set of Bidding Documents may be acquired by interested bidders on office
hours 10 June 2026 to 12:00 noon of 02 July 2026 from the address below upon
payment of the applicable fee for the Bidding Documents, pursuant to the latest
Guidelines issued by the GPPB, in the amount of Ten Thousand Pesos
(PhP10,000.00). The Procuring Entity shall allow the bidder to present its proof of
payment for the fees by furnishing the BAC with the original copy of the Official
Receipt issued by the City Treasurer’s Office.

It may also be downloaded free of charge from the website of the Philippine
Government Electronic Procurement System (PhilGEPS) and the website of the
Procuring Entity, provided that bidders shall pay the applicable fee for the Bidding
Documents not later than the submission of their bids.



6)

7

8)

9)

10)

11)

12)

The City Government of Cagayan de Oro will hold a Pre-Bid Conference on 18 June
2026; 2:00 P.M. at Bids and Awards Committee Conference Room, 3rd Floor
Administrative Building, City Hall, Cagayan de Oro City which shall be open to
prospective bidders.

Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat
through manual submission at the address indicated below between 1:00 P.M. - 2:00
P.M. of 02 July 2026. Late bids shall not be accepted.

All Bids must be accompanied by a Bid Security in any of the acceptable forms and in
the amount stated in ITB Clause 16.

Bid opening shall be on 02 July 2026; 2:00 P.M. at Bids and Awards Committee
Conference Room, 3rd Floor Administrative Building, City Hall, Cagayan de Oro City.
Bids will be opened in the presence of the Bidders’ representatives who choose to
attend the activity.

The City Government of Cagayan de Oro reserves the right to reject any and all bids,
declare a failure of bidding, or not award the contract at any time prior to contract
award in accordance with Section 70 of R.A. No. 12009, without thereby incurring
any liability to the affected bidder or bidders.

For further information, please refer to:

Mr. Antonio Ramon S. Resma, Jr.

Head of the BAC Secretariat

3rd Floor Administrative Building, City Hall,
Cagayan de Oro City

Tel No. (088) — 857-3147
Baccdeo2023@gmail.com

You may visit the following websites:

For downloading of Bidding Documents:
www.cagayandero.gov.ph/www.philgeps.gov.ph

June 10, 2026

ATTY.JOEFFREY D. NAMALATA
BAC Chairperson
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1)

2)

3)

A. General

Scope of Bid

1.1

1.2

The Procuring Entity named in the BDS, invites Bids for the [insert
Procurement Project], with Project Identification Number [indicate number].

The Procurement Project (referred to herein as “Project”) is for the
construction of Works, as described in Section VI (Specifications).

The winning Bidder will be expected to complete the Works by the intended
completion date specified in SCC Clause 1.1.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source nhamed
in the BDS, and in the amount indicated in the BDS. It intends to apply part of the
funds received for this Project to cover eligible payments under the contract.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1

Unless otherwise specified in the BDS, the Procuring Entity, as well as
Bidders and Contractors, shall observe the highest standard of ethics during
the procurement and execution of the contract. In pursuance of this policy,
the Procuring Entity:

a) defines, for purposes of this provision, the following terms under
existing laws, rules, and regulations:

i) "corrupt practice" means an act by which officials in the public
or private sectors improperly and unlawfully enrich themselves,
others, or induce others to do so, by misusing the position in
which they are placed, and includes the offering, giving,
receiving, or soliciting of anything of value to influence the
action of any such official in the procurement process or in
contract execution; entering, on behalf of the government, into
any contract or transaction manifestly and grossly
disadvantageous to the same, whether or not the public officer
profited or will profit thereby, and similar acts as provided in
RA No. 3019.

i) "fraudulent practice” means a misrepresentation of facts for
purposes of influencing a procurement process or the
execution of a contract to the detriment of the Procuring Entity,
which includes collusive practices among Bidders (prior to or
after bid submission) designed to establish bid prices at
artificial, non-competitive levels and to deprive the Procuring
Entity of the benefits of free and open competition.

iii) “collusive practices” means a scheme or arrangement between
two or more Bidders, with or without the knowledge of the
Procuring Entity, designed to establish bid prices at artificial,
non-competitive levels.
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4)

3.2

3.3

iv) “coercive practices” means harming or threatening to harm,
directly or indirectly, persons, or their property to influence their
participation in a procurement process, or affect the execution
of a contract;

V) “obstructive practice” is

a) deliberately destroying, falsifying, altering or concealing of
evidence material to an administrative proceedings or
investigation or making false statements to investigators in
order to materially impede an administrative proceedings or
investigation of the Procuring Entity or any foreign
government/foreign or international financing institution
relative to allegations of a corrupt, fraudulent, coercive or
collusive practice; and/or threatening, harassing or
intimidating any party to prevent the latter from disclosing
its knowledge of matters relevant to the administrative
proceedings or from pursuing such proceedings or
investigation; or

b) acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign government/foreign or international financing
institution herein.

b) Undertakes to reject a proposal for award upon prima facie
determination that the Bidder recommended for award has engaged in
any of the prohibited practices mentioned in this Clause for purposes
of competing for the contract.

Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under the applicable laws
on individuals and organizations deemed to be involved in any of the
practices mentioned in ITB Clause 4.

Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a Bidder or Contractor in the
bidding for and performance of a contract themselves or through independent
auditors as reflected in the GCC Clause 36.

Conflict of Interest

4.1

All Bidders found to have conflicting interests shall be disqualified to
participate in the procurement at hand, without prejudice to the imposition of
appropriate administrative, civil, and criminal sanctions. A Bidder may be
considered to have conflicting interests with another Bidder in any of the
events described in paragraphs (a) through (c) and a general conflict of
interest in any of the circumstances set out in paragraphs (d) through (f)
below:

a) A Bidder has controlling shareholders or beneficial owners in common
with another Bidder;

b) A Bidder receives or has received any direct or indirect subsidy from
any other Bidder;
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c) A bidder has the same legally authorized representative as that of
another Bidder for purposes of this Bid;

d) A bidder has a relationship, directly or through third parties, that puts
them in a position to have access to information about or influence on
the bid of another Bidder or influence the decisions of the Procuring
Entity regarding this bidding process. This may include a firm or an
organization that lends, or temporarily seconds, its personnel to firms
or organizations that are engaged in consulting services for the
preparation related to procurement for or implementation of the project
if the personnel would be involved in any capacity on the same
project;

e) A bidder who participated as a consultant in the preparation of the
design or technical specifications of the goods and related services
that are the subject of the bid; or

f) A bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the
preparation related to procurement for or implementation of the
project, if the personnel would be involved in any capacity on the
same project.

4.2 All Bidding Documents shall be accompanied by an Omnibus Sworn
Statement of the Bidder that it is not related, by consanguinity or affinity up to
the third civil degree, to the HOPE, Procurement Agent (if engaged), the head
of the Project Management Office (PMO), the End-User or Implementing Unit
or any members of the Bids and Awards Committee (BAC), Technical

Working Group (TWG), and BAC Secretariat."

4.3 The Bidder shall also disclose the ultimate beneficial ownership of the entity it
represents. Failure to comply shall be a ground for the automatic
disqualification of the bid in consonance with Section 59 of the IRR. For this
reason, relationship to the aforementioned persons within the third civil
degree of consanguinity or affinity shall automatically disqualify the Bidder
from participating in the procurement of contracts of the Procuring Entity
notwithstanding the act of such persons inhibiting themselves from the
procurement process. This Clause shall apply to the following persons and
affiliates:

a) In the case of individuals or sole proprietorships, to the Bidders and
their spouses;

b) In the case of partnerships, to the partnership itself and its partners;

c) In the case of cooperatives, to the cooperative itself and members of
the board of directors, general manager or chief executive officer;

d) In the case of a partnership, joint venture, or consortium, to the entity
itself, its members or partners, as well as any person or entity that is a
member of a blacklisted partnership, joint venture, or consortium; and

1 section 81.1 of the IRR.
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In the case of corporations, a single stockholder, together with their
relatives up to the third civil degree of consanguinity or affinity, and
their assignees, holding at least twenty percent (20%) of the shares
therein, its chairperson and president, shall be blacklisted after they
have been determined to hold the same controlling interest in a
previously blacklisted corporation or in two corporations that have
been blacklisted; the corporations of which they are part shall also be
blacklisted.

5) Eligible Bidders

5.1

5.2

53

Only Bids found to be legally, technically, and financially eligible will be
evaluated. For procurement of Infrastructure Projects, the following persons
shall be eligible to participate in this bidding:

a)

b)

Duly licensed Filipino citizens or sole proprietorships;

Partnerships duly organized under the laws of the Philippines and of
which at least sixty percent (60%) of the interest belongs to citizens of
the Philippines;

Corporations duly organized under the laws of the Philippines, and of
which at least sixty percent (60%) of the outstanding capital stock
belongs to citizens of the Philippines;

Cooperatives duly organized under the laws of the Philippines; and

Persons or entities forming themselves into a Joint Venture (JV), i.e.,
a group of two (2) or more persons or entities that intend to be jointly
and severally responsible or liable for a particular contract; Provided,
however, that in accordance with relevant laws, rules, and regulations,
Filipino ownership or interest of the joint venture concerned shall be at
least sixty percent (60%); Provided, further, that joint ventures in
which Filipino ownership or interest is less than sixty percent (60%)
may be eligible where the structures to be built require the application
of techniques or technologies which are not adequately possessed by
a person or entity meeting the sixty percent (60%) Filipino ownership
requirement; Provided, furthermore, that in the latter case, Filipino
ownership or interest shall not be less than twenty-five percent (25%).
For this purpose, Filipino ownership or interest shall be based on the
contributions of each of the member of the joint venture as specified in
their Joint Venture Agreement (JVA); Provided, finally, that the primary
purpose of each member of the joint venture must be similar or related
to the requirement of the project to be bid out.

The Procuring Entity may also invite foreign bidders when provided for under
any Treaty or International or Executive Agreement as specified in the BDS.

In accordance with RA No. 4566 or the “Contractors' License Law” as
amended by RA No. 11711 or “An Act Further Amending Republic Act No.
4566”, the persons or entities enumerated in Section 52 of the IRR may
participate in the procurement of Infrastructure Projects if it has been issued a
license by the Philippine Contractors Accreditation Board (PCAB) to engage
or act as a contractor.
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5.4

5.5

5.6

The Bidder must have completed an SLCC that is similar to the procurement
project to be bid, and whose value must be equivalent to at least fifty percent
(50%) of the ABC, adjusted to current prices using the Philippine Statistics
Authority (PSA) consumer price indices; Provided, that any change to the fifty
percent (50%) requirement may be allowed, subject to the recommendation of
the Procuring Entity, which shall be submitted to the GPPB for consideration;
Provided, further, that contractors under Small A and Small B categories
without similar experience on the procurement project to be bid may be
allowed to bid if the cost of such contract is not more than the Allowable
Range of Contract Cost of their registration based on the guidelines as
prescribed by the PCAB.

For foreign-funded procurement, the GoP and the foreign government, or
foreign or international financing institution may agree on another track record
requirement, as specified in the BDS.

Moreover, a contract shall be considered similar to the procurement project if
it has the same major categories of work. The Procuring Entity may clarify in
the Bidding Documents what is regarded as major categories of work, guided
by the principle of proportionality and Fit-for-Purpose approach.

The SLCC shall be supported by an Owner’s Certificate of Final Acceptance
issued by the project owner other than the Contractor, or a final rating of at
least Satisfactory in the Constructors Performance Evaluation System
(CPES), or a similar performance and monitoring system. In the case of
contracts with the private sector, an equivalent document shall be submitted.

The computation of a bidder's NFCC must be at least equal to the ABC to be
bid, calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value
of all outstanding or uncompleted portions of the projects under
ongoing contracts, including awarded contracts yet to be started,
coinciding with the procurement project to be bid; Provided, That a
different formula may be adopted subject to the recommendation of the
Procuring Entity, which shall be submitted to the GPPB for
consideration.

The value of the domestic bidder’'s current assets and current liabilities shall
be based on the latest AFS submitted to the BIR.

For purposes of computing the foreign bidders' NFCC, the value of the current
assets and current liabilities shall be based on their latest AFS prepared in
accordance with international financial reporting standards.

6) Bidder’s Responsibilities

6.1

6.2

The Bidder or its duly authorized representative shall submit a sworn
statement in the form prescribed in Section IX. Philippine Bidding Documents
Related Forms as required in ITB Clause 12.1(h)(iv).

Before submitting their bids, the Bidders are deemed to be knowledgeable of

all existing laws, decrees, ordinances, acts and regulations of the Philippines
which may affect this Project in any way.

19



6.3

The Bidder undertook the following responsibilities:

a)

b)

f)

g9)

h)

)

Took steps to carefully examine and ensure full understanding and
comprehension of the Bidding Document, its requirements, clauses,
and provisions;

Acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

Made an estimate of the facilities available and needed for the
contract to be bid, if any;

Complied with its responsibility to inquire or secure Supplemental Bid
Bulletin(s);

Ensured that it is not “blacklisted” or barred from bidding by the
Government of the Philippines (GoP) or any of its agencies, offices,
corporations, or LGUs, including foreign government, or foreign/
international financing institutions whose blacklisting rules have been
recognized by the GPPB; by itself or by reason of its relation,
membership, association, affiliation, or controlling interest with another
blacklisted person or entity;

Ensured that each of the documents submitted in satisfaction of the
bidding requirements is an authentic copy of the original, complete,
and that all statements and information provided therein are true and
correct;

Authorized the HOPE or its duly authorized representative/s to verify
all the documents submitted;

Ensured that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and
perform any and all acts necessary to participate, submit the bid, to
sign, and execute the ensuing contract, accompanied by the duly
notarized Special Power of Attorney, Board or Partnership Resolution,
or Secretary’s Certificate, whichever is applicable;

Complied with the disclosure provision under Section 81 and 82 of RA
No. 12009 and its IRR in relation to other provisions of RA No. 3019;

Complied with existing labor laws and standards. Moreover, the
Bidder undertakes to:

i) Ensure the entitlement of workers to wages, hours of work,
safety and health and other prevailing conditions of work as
established by national laws, rules and regulations; or
Collective Bargaining Agreement (CBA) or arbitration award, if
and when applicable.

In case there is a finding by the Procuring Entity or the
Department of Labor and Employment (DOLE) of
underpayment or non-payment of workers’ wages and wage-
related benefits, the Bidder agrees that the performance
security or portion of the contract amount shall be withheld in
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6.4

6.5

k)

favor of the complaining workers pursuant to appropriate
provisions of RA No. 12009, without prejudice to the institution
of appropriate actions under the Labor Code, as amended, and
other social legislations;

i) Comply with Occupational Safety and Health Standards
(OSHS) and correct deficiencies, if any.

In case of imminent danger, injury or death of the worker, the
Bidder wundertakes to suspend contract implementation
pending clearance to resume from the DOLE Regional Office,
in compliance with the Work Stoppage Order; and

i) Inform the workers of their conditions of work, labor clauses
under the contract specifying wages, hours of work and other
benefits under prevailing national laws, rules and regulations;
or CBA or arbitration award, if and when applicable, through
posting in two (2) conspicuous places in the establishment’s
premises.

Ensured that it did not give or pay, directly or indirectly, any
commission, amount, fee, or any form of consideration, pecuniary or
otherwise, to any person or official, personnel or representative of the
government in relation to any procurement project or activity;

Examined all instructions, forms, terms, and specifications in the
Bidding Documents;

Determined and complied with all matters pertaining to the contract to
be bid, including but not limited to: (i) the location and the nature of the
contract, project, or work; (ii) climatic conditions; (iii) transportation
facilities; (iv) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and
availability of construction aggregates and other materials, labor,
water, electric power and access roads; and (v) other factors that may
affect the cost, duration and execution or implementation of the
contract, project, or work; and

Ensured that all information in the Bidding Documents, including bid or
supplemental bid bulletin(s) issued, are correct and consistent. The
Procuring Entity shall not assume any responsibility regarding
erroneous interpretations or conclusions by the prospective or eligible
Bidder out of the data furnished by the Procuring Entity.

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concerned;

The Bidder, by the act of submitting its bid, shall be deemed to have
inspected the site, determined the general characteristics of the contract
works and the conditions for this Project and examine all instructions, forms,
terms, and project requirements in the Bidding Documents.

Further, the Bidder shall bear all costs associated with the preparation and
submission of its bid, and the Procuring Entity shall in no case be responsible
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7

8)

9)

6.6

or liable for those costs, regardless of the conduct or outcome of the bidding
process.

In case of failure of bidding, the Bidding Documents fee may be applied in the
re-bidding for the same Project.

Furthermore, the Bidder should be aware that the Procuring Entity will accept
bids only from those that have paid the applicable fee for the Bidding
Documents at the office indicated in the Invitation to Bid.

Origin of Goods and Services

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods,
or Contracting of Works or Services other than those prohibited by a decision of the
United Nations Security Council taken under Chapter VIl of the Charter of the United
Nations.

Subcontracts

8.1

8.2

8.3

8.4

Unless otherwise specified in the BDS, the Bidder may subcontract portions
of the Works to an extent as may be approved by the HOPE and as stated in
the BDS. However, the subcontracted portion shall not exceed fifty (50%), or
a different percentage of the ABC, on a per project basis, as approved by the
GPPB.

Subcontracting of any portion of the Project shall not relieve the Bidder from
any liability or obligation that may arise from the contract.

Subcontractors must meet the eligibility criteria as stated in the_ BDS and shall
submit the same eligibility documents as the general contractor. Failure of a
subcontractor to meet the eligibility criteria does not affect the eligibility of the
general contractor for the procurement project. In such case, the portion
intended to be subcontracted to the ineligible subcontractor shall be assumed
by the general contractor.

Subcontracting arrangement, if allowed, including the time of submission of
the eligibility documents of the subcontractor, shall be disclosed in the BDS.

B. Contents of Bidding Documents

Pre-Bid Conference

9.1

9.2

9.3

If so specified in the BDS, a pre-bid conference shall be held either at the
Procuring Entity’s physical address and/or online through videoconferencing,
webcasting, or similar technology, or a combination thereof, on the date
indicated therein, to clarify and address the Bidders’ questions on the
technical and financial components of this Project.

The pre-bid conference shall be held at least twelve (12) calendar days
before the deadline for the submission of and receipt of bids, but not earlier
than seven (7) calendar days from the posting of the invitation to bid and
other bidding documents on the PhilGEPS website.

Bidders are highly encouraged to attend the pre-bid conference to fully
understand the Procuring Entity’s requirements. While non-attendance of the
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10)

11)

9.4

Bidder will in no way prejudice its bid, the Bidder is deemed to know any
changes and/or amendments to the Bidding Documents, as may be provided
in the Supplemental Bid Bulletin.

The proceedings of the pre-bid conference shall be recorded, and the
corresponding minutes shall be prepared not later than five (5) calendar days
after the pre-bid conference. The minutes shall be made available to
prospective Bidders not later than five (5) days upon written request.

Decisions of the BAC amending any provision of the Bidding Documents shall
be issued in writing through a Supplemental Bid Bulletin at least seven (7)
calendar days before the deadline for the submission and receipt of bids.

Clarification and Amendment of Bidding Documents

10.1

10.2

10.3

10.4

Prospective bidders may request for clarification(s) on and/or interpretation of
any part of the Bidding Documents. Such a request must be in writing and
submitted to the BAC of the Procuring Entity at the address or electronic mail
indicated in the BDS or through the electronic bidding facility of PhilGEPS, as
may be applicable, at least ten (10) calendar days before the deadline set for
the submission and receipt of Bids.

The BAC shall respond to the said request by issuing a Supplemental Bid
Bulletin duly signed by the BAC Chairperson. It shall be made available to all
those who have properly secured the Bidding Documents, at least seven (7)
calendar days before the deadline for the submission and receipt of Bids.

Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s
initiative for purposes of clarifying or modifying any provision of the Bidding
Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents
shall be identified as an amendment.

Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the
PhilGEPS website, in any conspicuous place in the premises of the Procuring
Entity, and on the website or social media platforms of the Procuring Entity, if
available, or such other channels as may be authorized by the GPPB. It shall
be the responsibility of all prospective bidders, including those who have
properly secured the Bidding Documents, to inquire and secure Supplemental
Bid Bulletins that may be issued by the BAC. However, Bidders who have
submitted bids before the issuance of the Supplemental Bid Bulletin must be
accordingly informed by the BAC, and be allowed to modify or withdraw their
bids prior to the deadline for the submission and receipt of bids in accordance
with ITB Clause 21.

C. Preparation of Bids

Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be
submitted to the BAC must be in English. If the eligibility requirements or statements,
the bids, and all other documents submitted to the BAC are in foreign language other
than English, it must be accompanied by a translation of the documents in English.
The documents shall be translated by the relevant foreign government agency, the
foreign government agency authorized to translate documents, or a registered
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12)

translator in the foreign bidder's country. The Bidder shall cause the authentication
of the translated documents and shall be authenticated by the appropriate Philippine
foreign service establishment or post or the equivalent office having jurisdiction over
the foreign bidder’s affairs in the Philippines. However, for Contracting Parties to the
Apostille Convention, the documents shall be authenticated through an apostille by
the Competent Authority, as defined in Section 20.2.9.2 of the IRR, except for
countries identified by the DFA that will still require legalization (red ribbon) by the
relevant Embassy or Consulate. The English translation shall govern, for purposes of
interpretation of the bid.

Documents Comprising the Bid: Technical and Financial Components

12.1 The first bid envelope shall contain the following technical documents,
including the eligibility documents:

a)

b)

c)

d)

f)
9)

h)

PhilGEPS Certificate of Registration (Platinum Membership) in
accordance with Section 20 of the IRR;

PCAB License and Registration, in case of Joint Venture (JV);

Statement of all its ongoing government and private contracts,
including contracts awarded but not yet started, if any, whether similar
or not similar in nature and complexity to the contract to be bid;

Statement of the Bidder’'s SLCC, in accordance with ITB Clause 5.5.

The SLCC shall be supported by an Owner’s Certificate of Final
Acceptance issued by the project owner other than the Contractor, or
a final rating of at least satisfactory in the CPES, or a similar
performance and monitoring system. In case of contracts with the
private sector, an equivalent document shall be submitted;

NFCC computation in accordance with ITB Clause 5.6;
Joint Venture Agreement (JVA), if applicable;

Bid Security in the prescribed form and amount in accordance with
ITB Clause 16, and validity period under ITB Clause 15;

Project Requirements, which shall include the following:

i) Organizational chart of the personnel to be deployed for the
procurement project to be bid;

i) List of Contractor's personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned
to the procurement project to be bid, with their complete
gualifications and experience data. These personnel must
meet the required minimum years of experience set in the
BDS;

iii) List of Contractor's major equipment units which are owned,
leased, or under purchase agreements, supported by proof of
ownership or certification of availability of equipment from the
equipment lessor or vendor for the duration of the project, as
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12.2

12.3

12.4

the case may be, which must meet the minimum requirements
for the contract set in the BDS; and

iv) Omnibus Sworn Statement in accordance with Section 54.3 of
the IRR.

The second bid envelope shall contain the Financial Bid Form, which includes
the bid prices and the bill of quantities, in accordance with ITB Clauses 13.1.

Whenever necessary, modifications may be made to the foregoing provisions
specifically for major and specialized procurement to suit the particular needs
of the Procuring Entity, subject to the approval of the GPPB.

All bids that exceed the ABC shall not be accepted. Unless otherwise
indicated in the BDS, for foreign-funded procurement, the ABC shall be
applied as the ceiling to bid prices provided the following conditions are met:

a) Bidding Documents are obtainable free of charge on a freely
accessible website. If payment of Bidding Documents is required by
the Procuring Entity, payment could be made upon the submission of
bids.

b) The Procuring Entity has procedures in place to ensure that the ABC
is based on recent estimates made by the engineer or the responsible
unit of the Procuring Entity and that the estimates are based on
adequate detailed engineering and reflect the quality, supervision and
risk, and inflationary factors, as well as prevailing market prices,
associated with the types of works or goods to be procured.

c) The Procuring Entity has trained cost estimators on estimating prices
and analyzing bid variances. In the case of Infrastructure Projects, the
Procuring Entity must also have trained quantity surveyors.

d) The Procuring Entity has established a system to monitor and report
bid prices relative to ABC and engineer's or Procuring Entity’s
estimate.

e) The Procuring Entity has established a monitoring and evaluation

system for contract implementation to provide feedback on actual total
costs of goods and works.

However, the GoP and the foreign government, or foreign or international
financing institutions may agree to waive the foregoing conditions.

13) Bid Prices

13.1

13.2

The contract shall be for the whole Works, as described in the Bidding
Documents, based on the priced Bill of Quantities submitted by the Bidder.

The Bidder shall fill in rates and prices for all items of the Works described in
the Bill of Quantities. In case partial bids are allowed in the ITB, bids not
addressing or providing all of the required items in the Bidding Documents
including, where applicable, the Bill of Quantities, shall be considered non-
responsive and shall be automatically disqualified. In this regard, where a
required item is provided, but no price is indicated, the same shall be
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considered as non-responsive, but specifying a zero (0) or a dash (-) for the
said item would mean that it is being offered for free to the Government,
except those required by law or regulations to be provided for.

13.3 For the given scope of work in the contract as awarded, all bid prices shall be
considered as fixed prices, and therefore not subject to price escalation
during contract implementation, except under extraordinary circumstances as
specified in GCC Clause 45.

14) Bid Currencies

14.1 All bid prices shall be quoted in Philippine Peso unless otherwise provided in
the BDS. However, for purposes of bid evaluation, bids denominated in
foreign currencies shall be converted to Philippine currency based on the
exchange rate as published in the BSP Daily Reference Exchange Rate

Bulletin on the day of the bid opening.2

14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for
purposes of bid evaluation and comparing the bid prices, will convert the
currencies in which the bid price is expressed to Philippine Peso at the
foreign exchange rates.

14.3 Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Peso.

15)  Bid Validity

15.1 Bids shall remain valid for the period specified in the BDS which shall not
exceed one hundred twenty (120) calendar days from the date of the opening
of bids.

15.2 Should it become necessary to extend the validity of the bids and the bid
securities beyond one hundred twenty (120) calendar days, the Procuring
Entity concerned shall request in writing all those who submitted bids for such
extension before the expiration date therefor. Bidders, however, shall have
the right to refuse to grant such extension without forfeiting their Bid Security.

16) Bid Security

16.1 The Bidder, at its option, shall submit a Bid Security in the form and amount
as stated in the BDS, which may include the following:

Amount of Bid Security
Form of Bid Security (Not less than the required
Percentage of the ABC)

(@) Cash or cashier's/manager’s
check issued by a bank.

0,
For biddings conducted by LGUs, Two percent (2%)

the Cashier’s or Manager’s check

2 RA No. 8183 or “An Act to Assure Uniform Value to Philippine Coin and Currency.”

26



16.2

16.3

16.4

16.5

may be issued by other banks
certified by the BSP as authorized
to issue such financial instrument.

(b) Bank draft/guarantee or
irrevocable Letter of Credit issued
by a bank; Provided, however,
that it shall be confirmed or
authenticated by a local bank, if
issued by a foreign bank.

For biddings conducted by LGUs, Five percent (5%)
the Bank Draft/ Guarantee, or
irrevocable letter of credit may be
issued by other banks certified by
the BSP as authorized to issue
such financial instrument.

(c) Surety bond callable upon demand
issued by a surety or insurance
company duly certified by the Five percent (5%)
Insurance on as authorized to
issue such security.

(d) Bid Securing Declaration Not Applicable

The Bid Security shall be denominated in Philippine Peso and posted in favor
of the Procuring Entity.

The Bid Security should be valid for the period specified in the BDS. Any bid
not accompanied by an acceptable Bid Security shall be considered as non-
responsive and rejected by the Procuring Entity.

In no case shall the Bid Security be returned later than the expiration of the
bid validity period indicated in the Bidding Documents, unless it has been
extended in accordance with Section 57.2 of the IRR. In case the bidder is
required to extend its bid validity, the bidder may, at its discretion, substitute a
Bid Securing Declaration for the extended period as a replacement of its Bid
Security; Provided, that the option to substitute is indicated in the BDS.

Upon signing and execution of the contract, pursuant to ITB Clause 29, and
the posting of the performance security pursuant to ITB Clause 30, the Bid
Security of the successful Bidder's Bid Security will be discharged, but in no
case later than its validity period as indicated in ITB Clause 15.

The Bid Security may be forfeited based on any of the following grounds, as
provided under Rule VIII, X, XI, and XXI of the IRR:

a) If a Bidder:
i) With the Lowest Calculated Responsive Bid (LCRB), Most
Economically Advantageous Responsive Bid (MEARB), Most

Advantageous Responsive Bid (MARB), Single Calculated and
Responsive Bid (SCRB), Single Economically Advantageous
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ii)

vi)

vii)

viii)

Xi)

Responsive Bid (SEARB), or Single Advantageous
Responsive Bid (SARB) withdraws, fails, refuses or is unable
to: (i) submit the documents required under Section 66.5 of the
IRR; (ii) enter into contract with the Procuring Entity; or (iii)
post the required performance security within the period
stipulated in the IRR and in accordance with ITB Clause 30;

Causes the delay, without justifiable cause, of the screening
for eligibility, opening of bids, evaluation and post evaluation of
Bids, and awarding of contracts;

Refuses to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from
receipt of the request for clarification;

Withdraws a bid, or refuses to accept an award, or refuses or
fails to enter into contract with the Procuring Entity without
justifiable cause, after the approval of the HoPE for having
been the declared LCRB or MEARB, as the case may be;

Refuses or fails to furnish performance security within the
prescribed time;

Commits of three (3) or more of any of the acts imposed with
suspension, as provided under Section 99 of the IRR;

Uses force, fraudulent machinations, coercion, undue influence
or pressure on any member of the BAC or any officer or
employee of the Procuring Entity to take a particular action for
its own favor or gain, or to the advantage of a particular bidder;

Colludes with one (1) or more bidders and submitting different
bids as if they were bona fide, when they knew that one or
more of them was so much higher than the other that it could
not be honestly accepted and that the contract will surely be
awarded to the pre-arranged lowest bid;

Maliciously submits different bids through two (2) or more
persons, corporations, partnerships, or any other business
entity in which it has interest, to create the appearance of
competition that does not in fact exist so as to be declared as
the winning bidder;

Enters into an agreement with other bidder/s which call upon
one to refrain from bidding for procurement contracts, or which
call for withdrawal of bids already submitted, or which are
otherwise intended to secure an undue advantage to any of
the bidders;

Fails to faithfully disclose its relationship, regardless of the time
of its discovery, with the HoPE, members of the BAC, the
TWG, and the BAC Secretariat, the head of the PMO or the
End-User or Implementing Unit, and the project consultants of
the Procuring Entity, or of the procurement agent, whichever is
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b)

xii)

xiii)

Xiv)

XV)

XVvi)

XV)

XVvi)

applicable, by consanguinity or affinity up to the third civil
degree pursuant to Section 81 of the IRR;

Submits beneficial ownership information containing false
entries;

Allows the use of one’s name or uses the name of another for
purposes of public bidding;

Submits eligibility requirements and bids containing false
information or falsified documents or the concealment of such
information that will materially alter the outcome of eligibility
screening or any stage of the procurement;

Accesses the contents of any Bid submitted to the Procuring
Entity before the opening of bids, without authorization;

Has any documented attempt to unduly influence the outcome
of the bidding;

Employs schemes which stifle or suppress any procurement
activity; or

Commits a third offense imposed with blacklisting under the
Act by the same Procuring Entity, or a combination of three (3)
violations imposed with blacklisting by the Procuring Entity and
other Procuring Entities, as posted on the GPPB portal,

If a Winning Bidder:

)

Conducts poor performance or unsatisfactory quality and/or
progress of work. Poor performance shall be as follows:

) Negative slippage of fifteen percent (15%) and above
within the critical path of the project due entirely to the
fault or negligence of the winning bidder; or

i.ii) Non-compliance of the materials and workmanship with
the approved specifications arising from the fault or
negligence of the winning bidder.

In case it is determined prima facie that the winning bidder has
engaged, before or during the implementation of the contract,
in the following unlawful deeds and behaviors relative to
contract acquisition and implementation:

ii.i) Corrupt, fraudulent, collusive and coercive practices;
ii.ii)  Drawing up or using forged documents; or

ii.ii Using adulterated materials, means or methods, or
engaging in production contrary to rules of science or
trade.
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17)

18)

iif) Assigns or subcontracts the contract or any part thereof or
substituting key personnel named in the proposal without prior
written approval by the Procuring Entity;

iv) Willfully or deliberately abandons or does not perform the
project or contract by the winning bidder resulting in substantial
breach thereof without lawful and/or just cause;

V) Has its contract terminated due to its default or unlawful acts;
or
Vi) Fails to comply with the provision on warranty that requires to

repair any noted defect or damage to the Infrastructure Project
due to the use of materials of inferior quality within ninety (90)
calendar days from the issuance of the order by the HoPE to
undertake such repairs.

Format and Signing of Bids

17.1

17.2

17.3

17.4

Bidders shall submit their bids through their duly authorized representative
using the appropriate forms provided in Section IX. Philippine Bidding
Documents Related Forms on or before the deadline specified in the ITB
Clause 19 in two (2) separate sealed bid envelopes which shall be submitted
simultaneously, whether through manual or online submission. The first shall
contain the technical component of the bid, including the eligibility
requirements under ITB Clause 12, and the second shall contain the financial
component of the bid.

Forms as mentioned in ITB Clause 17.1 must be completed without any
alterations to their format. No substitute form shall be accepted.

Each and every page of the Bid Form, including the Bill of Quantities, under
Section IX hereof, shall be signed by the duly authorized representative/s of
the Bidder. Failure to do so shall be a ground for the rejection of the bid.

Any insertions, erasures, or overwriting shall be valid only if they are signed
or initialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

18.1

18.2

18.3

Bidders shall enclose their technical documents described in ITB Clause 12 in
one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial
component in another sealed envelope marked “FINANCIAL COMPONENT,”,
sealing them all in an outer envelope marked “BID.”

The Bid shall be typed or written in ink and shall be signed by the Bidder or its
duly authorized representative/s.

All envelopes shall:
a) contain the name of the contract to be bid in capital letters;

b) bear the name and address of the Bidder in capital letters;
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19)

20)

21)

18.4

d)

e)

be addressed to the Procuring Entity’s BAC in accordance with ITB
Clause 18.1;

bear the specific identification of this bidding process indicated in the
ITB Clause 1.1; and

bear a warning “DO NOT OPEN BEFORE...” the date and time for the
opening of bids, in accordance with ITB Clause 19.

For manually submitted bid envelopes that are not properly sealed and
marked, as required in the Bidding Documents, the same shall be accepted;
Provided, That the bidder or its duly authorized representative shall
acknowledge such condition of the bid as submitted. On the other hand,
unsealed or unmarked bid envelopes, or bids that cannot be opened or
corrupted in case of online submission, shall be rejected.

The BAC shall assume no responsibility for misplaced or lost contents of the
improperly sealed or marked bid, or for its premature opening.

D. Submission and Opening of Bids

Deadline for Submission of Bids

Bids must be received by the Procuring Entity’s BAC at the address indicated in the
Invitation to Bid, or through the e-bidding facility of the PhilGEPS, on or before the
date and time indicated in the BDS.

Late Bids

Bids, including the eligibility requirements, submitted after the deadline shall be
rejected by the BAC. The BAC shall record in the Minutes of the Meeting the
submission and opening of bids, the Bidder's name, its representative, and the time
the late bid was submitted.

Modification and Withdrawal of Bids

21.1

Bidders may modify their bids before the deadline for the submission and
receipt of bids.

a)

b)

For manual submission and receipt of bids, the Bidders shall not be
allowed to retrieve their original bid, but shall only be allowed to
submit the bid modification by sending another bid, equally sealed,
properly identified, linked to its original bid, and marked as a
“‘modification,” thereof, and stamped “received” by the BAC. Bid
modifications received after the applicable deadline shall not be
considered and shall be returned to the bidder unopened.

For online submission of bids, the Bidders shall not be allowed to
retrieve their original Bid, but shall only be allowed to submit the bid
modification, send another Bid equally secured, properly identified
labelled as a “modification” of the one previously submitted. The time
indicated in the latest bid receipt page generated shall be the official
time of submission. Bids modification submitted after the applicable
deadline shall not be accepted.
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21.2

21.3

Bidders may withdraw their bids in writing before the deadline for submission
and receipt of bids. Withdrawal of bids after the applicable deadline shall be
subject to appropriate sanctions as prescribed in the IRR.

Bidders may also express their intention not to participate in the bidding in
writing, which should be received by the BAC before the deadline for
submission and receipt of bids. Bidders that withdraw their bids shall no
longer be allowed to submit another bid for the same contract, directly or
indirectly.

No bid may be modified after the deadline for submission and receipt of bids.
Further, no bid may be withdrawn in the interval between the deadline for
submission and receipt of bids, and the expiration of bid validity specified by
the Bidder in the Financial Bid Form. Withdrawal of bid during this interval
shall result in the forfeiture of the Bidder's Bid Security pursuant to ITB
Clause 16.5, and the imposition of administrative sanctions as prescribed by
RA No. 12009 and without prejudice to the imposition of civil and criminal
sanctions as provided under applicable laws.

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall
pertain to an offer made by a bidder in addition or as a substitute to its original
bid, which may be included as part of its original bid or submitted separately.
A bid with options shall likewise be considered an Alternative Bid regardless
of whether said bid proposal is contained in a single envelope or submitted in
two (2) or more separate bid envelopes.

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative bids shall not be accepted.

Each Bidder shall submit only one Bid, either individually or as a partner in a
JV. A Bidder who submits or participates in more than one bid (other than as
a subcontractor if a subcontractor is permitted to participate in more than one
bid) will cause all the proposals with the Bidder's participation to be
disqualified. This shall be without prejudice to any applicable criminal, civil
and administrative penalties that may be imposed upon the persons and
entities concerned.

22) Opening and Preliminary Examination of Bids

221

22.2

The BAC shall open the bids in public, immediately after the deadline for
submission and receipt of bids, as specified in the BDS. In case the Bids
cannot be opened as scheduled due to justifiable reasons, the BAC shall take
custody of the submitted Bids and reschedule the opening of Bids on the next
working day or at the soonest possible time, through the issuance of a Notice
of Postponement to be posted on the PhilGEPS website and the website of
the Procuring Entity concerned.

The manner of opening of the bids for Infrastructure Projects shall depend on
the award criterion to be adopted, as follows:

a) For LCRB and MEARB, the BAC shall open the technical and financial
proposals on the same day; and
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23)

24)

25)

22.3

22.4

22.5

b) For MARB, only the technical proposals shall be opened while the financial
proposals shall remain unopened and shall be kept securely by the BAC
until the specified time of their opening as indicated in the BDS. Only the
financial proposals of the bidders who have met the highest technical score
for MAB shall be opened.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (a) names of Bidders, their bid price
(per lot, if applicable, and/or including discount, if any), bid security, findings
of preliminary examination, and whether there is a withdrawal or modification;
and (b) attendance sheet. The BAC members shall sign the abstract of bids
as read.

The Bidders or their duly authorized representatives may attend the opening
of bids. The BAC shall ensure the integrity, security, and confidentiality of all
submitted bids. The Abstract of bids, as read, and the minutes of the bid
opening shall be made available to the public, upon written request and
payment of a specified fee to recover the cost of materials.

To ensure transparency and accurate representation of the bid submission,
the BAC Secretariat shall notify in writing all bidders whose bids it has
received through mail at its PhilGEPS-registered physical address or official
e-mail address. The said notice shall be issued within seven (7) calendar
days from the date of the bid opening.

E. Evaluation and Comparison of Bids

Process to be Confidential

23.1

23.2

Members of the BAC, its staff and personnel, Secretariat, and TWG, as well
as Observers, are prohibited from making or accepting any communication
with any bidder regarding the evaluation of their bids until the issuance of the
Notice of Award, unless otherwise allowed in the case of ITB Clause 24.

Any effort by a Bidder to influence the Procuring Entity in the Procuring
Entity’s decision in respect of bid evaluation, bid comparison or contract
award will result in the rejection of the bid.

Clarification of Bids

To assist in the evaluation, comparison, and post-qualification of the bids, the
Procuring Entity may ask in writing any Bidder for a clarification of its bid. All
responses to requests for clarification shall be in writing. Any clarification submitted
by a Bidder in respect to its bid that is not in response to the request of the Procuring
Entity shall not be considered.

Detailed Evaluation and Comparison of Bids

25.1

25.2

The Procuring Entity’s evaluation of bids shall be based on the bid price
guoted in the Bid Form, which includes the Bill of Quantities.

The Procuring Entity will undertake the detailed evaluation and comparison of

the bids which have passed the opening and preliminary examination of bids,
pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB),
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25.3

Most Economically Advantageous Bid (MEAB), and Most Advantageous Bid
(MAB).

The award criterion shall be determined as follows:

a) For LCB:

1)

i)

The detailed evaluation of the financial component of the bids, to
establish the correct calculated prices of the bids; and

The ranking of the total bid prices as so calculated from the lowest to
highest, where the bid with the lowest price shall be identified as the
LCB.

b) For MEAB, the BAC shall evaluate the quality and price proposals to
determine the MEAB using the following steps:

)

ii)

iv)

The quality proposal together with the price proposal shall be
considered in the evaluation of bids. The quality proposals shall be
evaluated first using the criteria in the BDS. The price proposals of the
bids that meet the minimum quality score shall then be opened.

The price and quality proposals shall be given corresponding weights
with the price proposal given a minimum weight of fifteen percent
(15%) up to a maximum of forty percent (40%). The weight of the
guality criteria shall be adjusted accordingly such that their total weight
in percent together with the weight given to the price proposal shall be
equal to one hundred percent (100%).

To further promote green public procurement, the sustainability of
materials or structures with green specifications shall be given greater
weight in the evaluation of bids. As approved by the BAC, the exact
weights shall be indicated in the BDS. The BAC shall rank the bidders
in descending order based on the combined numerical ratings of their
guality and price proposals. The bidder with the best overall score
using the quality-price ratio shall be referred to as the MEAB.

The HoPE shall approve or disapprove the recommendations of the
BAC within two (2) calendar days after receipt of the results of the
evaluation from the BAC.

The quality component shall be assessed on the basis of criteria with
corresponding numerical weights indicated in the BDS, which may include
gualitative, environmental, or social aspects linked to the subject matter of the
contract. These may include any or a combination of the following:

a) Quality and technical merit, including technical competence
and a credible track record;

b) Aesthetic and functional design and characteristics;
C) Approach and methodology;
d) Accessibility;
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254

25.5

25.6

e) Tools and equipment;

f) Social, environmental, economic, and innovative
characteristics;
Q) Organization, qualification, and experience of employees or

staff assigned to perform the contract;
h) Ongoing contracts and work commitments; or

i) Other relevant criteria in relation to the subject Infrastructure
Projects to be procured.

c) For MAB

i)  The BAC shall evaluate the quality proposals to determine the MAB
using the quality components. The quality components shall be
assessed on the basis of the criteria with corresponding numerical
weights indicated in the BDS to determine the bidder with the highest
technical rating.

ii)  The second bid envelope of the bidder obtaining the highest technical
rating shall be opened. If the financial proposal is equal to or lower
than the ABC, the bid shall be accepted and determined as the MAB,;
otherwise, the same shall be rejected and the bidder will be
disqualified.

In order to eliminate bias in evaluating the quality proposals, it is
recommended that the highest and lowest scores for each bidder for each
criterion shall not be considered in determining the average scores of the
bidders, except when the evaluation is conducted in a collegial manner.

The BAC shall immediately conduct a detailed evaluation of all bids using
non-discretionary criteria in considering the following:

a) Completeness of the bid. Unless the BDS allows partial bids, bids not
addressing or providing all of the required items in the BDS shall be
considered non-responsive and, thus, automatically disqualified.

However, when no price or a zero (0) or a dash (-) is indicated in a
required item in the bid form, the same shall be construed that it is
being offered for free to the Government, except those required by law
or regulations to be provided for; and

b) Arithmetical corrections. The BAC shall consider computational errors
and omissions to enable proper comparison of all eligible bids. It may
also consider bid correction if expressly allowed in the BDS. Any
adjustment shall be calculated in monetary terms to determine the
calculated prices.

Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, to identify the LCB, MEAB, or MAB. Total
calculated bid prices, as evaluated and corrected for computational errors,
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26)

25.7

25.8

discounts and other modifications, which exceed the ABC shall not be
considered, unless otherwise indicated in the BDS.

The BAC shall evaluate all bids on an equal footing to ensure fair and
competitive bid comparison. For this purpose, all bidders shall be required to
include in their bids the cost of all taxes, such as, but not limited to, value-
added tax (VAT), income tax, local taxes, and other fiscal levies and duties.
Such bids, including said taxes, shall be the basis for the bid evaluation and
comparison.

If so indicated pursuant to ITB Clause 1.1, bids may be submitted for
individual lots, or for any combination thereof, provided that all bids and
combinations of bids shall be received by the same deadline and opened and
evaluated simultaneously so as to determine the bid or combination of bids
offering the lowest calculated cost to the Procuring Entity. Bid prices quoted
shall correspond to all of the requirements specified for each lot. Bid Security
as required by ITB Clause 16 shall be submitted for each contract (lot)
separately. The basis for evaluation of lots is specified in BDS Clause 25.5

(@).

Post - Qualification

26.1

26.2

26.3

26.4

The BAC shall determine to its satisfaction whether the Bidder that is
evaluated as having submitted the LCB, MEAB, or MAB, as the case may be,
complies with and is responsive to all the requirements and conditions
specified in ITB Clauses 5 and 12. The Bidder, within a non-extendible
period of five (5) calendar days from receipt of notice from the BAC that it
submitted the LCB, MEAB, or MAB, shall submit all the eligibility documents
supporting its PhilGEPS Certificate of Registration (Platinum Membership), its
latest income and business tax returns filed for the preceding quarter which
should not be earlier than two (2) quarters from the date of submission and
receipt of bid, and other appropriate licenses and permits required by law and
stated in the BDS.

Failure to submit any of the post-qualification requirements on time, or a
finding against the veracity thereof, shall disqualify the Bidder for award,;
Provided, That in the event that a finding against the veracity of any of the
documents submitted is made, it shall cause the forfeiture of the Bid Security.

The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12,
as well as other information as the Procuring Entity deems necessary and
appropriate, using a non-discretionary “pass/fail” criterion, which shall be
completed within a period of twelve (12) calendar days.

If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all
the criteria for post-qualification, it shall declare the said bid as the LCRB,
MEARB, MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and
recommend to the HoPE the award of contract to the said bidder at its
submitted bid price or its calculated bid price, whichever is lower or, in the
case of quality-based evaluation procedure, submitted bid price or its
negotiated price, whichever is lower.

If, however, the BAC determines that the bidder with the LCB, MEAB, MAB,
SCB, SEAB, or SAB fails to meet the post-qualification criteria, it shall

36



26.5

26.6

26.7

26.8

immediately notify the Bidder in writing of its post-disqualification and the
grounds for such determination.’

Immediately after the BAC has notified the first bidder of its post-
disqualification, and notwithstanding any pending request for reconsideration
thereof, the BAC shall initiate and complete the same post-qualification
process on the bidder with the second LCB, MEAB, or MAB. If the second
bidder passes the post-qualification and provided that the request for
reconsideration of the first bidder has been denied, the second bidder shall be
post-qualified as the bidder with the LCB, MEAB, or MAB.

If the second bidder, however, fails the post-qualification, the procedure for
post-qualification shall be repeated for the bidder with the next LCB, MEAB,
or MAB and so on, until the LCRB, MEARB, or MARB, as the case may be, is
determined for award, subject to the procedure of Notice and Execution of
Award.

Within a period not exceeding ten (10) calendar days from the determination
by the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the
recommendation to award the contract, the HoPE or its duly authorized
representative shall approve or disapprove the said recommendation.

In case of approval, the HOPE or its duly authorized representative shall
immediately issue the Notice of Award to the bidder with the LCRB, MEARB,
MARB, SCRB, SEARB, or SARB, as the case may be.

In the event that the approving authority shall disapprove the resolution on the
award of the contract, such disapproval shall be based only on valid,
reasonable, and justifiable grounds as enumerated under Section 70 of the
IRR to be expressed in writing. A copy of the decision disapproving the
resolution shall be furnished to the BAC and the bidder.

27) Reservation Clause

27.1

Notwithstanding the eligibility or post-qualification of a bidder and without
incurring any liability, the HOPE or its duly authorized representative at any
stage of the procurement, reserves the right to review its qualifications, reject
any and all bids, declare a failure of bidding or not award the contract in the
following situations:

a) If it has reasonable grounds to believe that a misrepresentation has
been made by the said bidder; or

b) If it has reasonable grounds to believe that there has been a change
in the bidder's capability to undertake the project from the time it
submitted its eligibility requirements.

Should such review uncover any misrepresentation made in the eligibility and
bidding requirements, statements or documents, or any changes in the
situation of the Bidder which will adversely affect its capability to undertake
the Project so that it no longer meets the prescribed eligibility or bid
evaluation criteria, the Procuring Entity shall consider the said Bidder as

3 Sec 63.5 of the IRR.
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28)

27.2

ineligible and disqualify it from participating further in the bidding process or
being awarded the contract.

Based on the following grounds, the HoPE or its duly authorized
representative reserves the right to reject any and all Bids, declare a Failure
of Bidding at any time prior to the contract award, or not to award the
contract, without thereby incurring any liability, and make no assurance that a
contract shall be entered into as a result of the bidding:

a) If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and
any of the bidders, or if the collusion is between or among the bidders
themselves, or between a bidder and a third party, including any act
which restricts, suppresses or nullifies or tends to restrict, suppress or
nullify competition or influences or tends to influence the bidding
process;

b) If the BAC is found to have failed in complying with the applicable law
or in following the prescribed bidding procedures; or

c) If there are any justifiable and reasonable ground where the award of
the contract will not redound to the benefit of the government, in
instances where (i) the physical and economic conditions have
significantly changed so as to render the project no longer
economically, financially or technically feasible as determined by the
HoPE; (ii) the Project is no longer necessary as determined by the
HoPE; and (iii) the source of funds for the Project has been withheld
or reduced through no fault of the Procuring Entity.

F. Award of Contract

Contract Award

28.1

28.2

28.3

Subject to ITB Clause 26, the HOPE or its duly authorized representative shall
award the contract to the Bidder whose bid has been determined to be the
LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be.

Prior to the expiration of the period of bid validity, the Procuring Entity shall
notify the winning Bidder in writing that its bid has been accepted, through a
Notice of Award duly received by the Bidder or its representative personally or
by registered mail or electronically, receipt of which must be confirmed in
writing within two (2) days by the Bidder with the LCRB, MEARB, MARB,
SCRB, SEARB, or SARB, as applicable, and submitted personally or sent by
registered mail or electronically to the Procuring Entity.

Within ten (10) calendar days from receipt by the winning bidder of the Notice
of Award, the following conditions should be complied with before the contract
may be awarded:

a) Submission of the following documents:

i) Valid JVA, if applicable;

i) The SEC Certificate of Registration of the foreign corporation,
if applicable; or
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iif) Valid PCAB license and registration for the type and cost of the
Project for foreign bidders when the Treaty or International or
Executive Agreement expressly allows submission of such
license and registration as a pre-condition to the Notice of

Award.
b) Posting of the performance security in accordance with ITB Clause
30; and
c) Signing of the contract as provided in ITB Clause 29.

29) Signing of the Contract

20.1

29.2

29.3

Within ten (10) calendar days from receipt of the Notice of Award, the winning
Bidder shall post the required performance security, sign and date the
contract, and return it to the Procuring Entity.

The Procuring Entity shall enter into a contract with the successful Bidder

within the same ten (10) calendar day period provided that all the

documentary requirements are complied with.

The following documents shall form part of the contract:

a) Contract Agreement;

b) Bidding Documents;

c) Winning Bidder’s bid, including the technical and financial proposals,
and all other documents/statements submitted (e.g., Bidder's

response to request for clarifications on the bid), including corrections
to the bid, if any, resulting from the Procuring Entity’s bid evaluation;

d) Performance Security;
e) Notice of Award of Contract; and
f) Other contract documents that may be required by existing laws

and/or specified in the BDS.

30) Performance Security

30.1

To guarantee the faithful performance by the winning bidder of its obligations
under the contract, it shall post a performance security prior to the signing of
the contract. Furthermore, the successful bidder shall be required to update
the performance security posted before to the issuance of a variation order, if
any.
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30.2 Sectors enumerated under Section 76.14 of the IRR may be allowed to post
Performance Securing Declaration (PSD) as specified in the BDS.

30.3 The performance security shall be in a form selected by the Procuring Entity
in the amount indicated in the BDS, which shall not be less than the
percentage of the total contract price in accordance with the following price
schedule:

Form of Performance Security Amount of Performance Security
(Not less than the Percentage of
the Total Contract Price)

a) Cash or Cashier's or Manager's
check issued by a bank.

For biddings conducted by LGUs, the
cashier’s or manager’s check may be
issued by other banks certified by the
BSP as authorized to issue such

financial instrument.
Ten percent (10%)

b) Bank draft or guarantee or
irrevocable Letter of Credit issued by
a local bank. If issued by a foreign
bank, it shall be confirmed or
authenticated by a local bank.

¢) Surety bond callable upon demand
issued by a surety or insurance

company duly certified by the IC as Thirty Percent (30%)
authorized to issue such security.

30.4 The performance security shall be denominated in Philippine Peso and
posted in favor of the Procuring Entity, which shall be forfeited in the event it
is established that the winning bidder is in default in any of its obligations
under the contract.

31) Notice to Proceed

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later
than three (3) calendar days from the date of approval of the contract by the

4 Section 76.1. The GPPB, once data is available from relevant agencies, shall maintain a registry of entities belonging to the
following sectors:

a) Farmers as certified by the Department of Agriculture (DA);

b) Fisherfolk as certified by the Bureau of Fisheries and Aquatic Resources (BFAR);

c) Persons with disabilities as certified by the National Council for Disability Affairs (NCDA) pursuant to RA No. 7277, otherwise
known as the Magna Carta for Disabled Persons, as amended;

d) Solo parents as certified by the Department of Social Welfare and Development (DSWD); e) Microenterprises and social
enterprises as certified by the MSMED Council;

f) Startups, spin-offs, and other forms of entity involved in science, technology, and innovation activities as certified by the DTI,
DICT, NIC or the Department of Science and Technology (DOST), as may be applicable;

g) Cooperatives duly registered with the CDA pursuant to RA No. 6938, otherwise known as the Cooperative Code of the
Philippines, as amended; and

h) Other relevant sectors as may be determined by the GPPB to ensure inclusivity and diversity in the procurement process.
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appropriate signatories. All notices called for by the terms of the contract shall be
effective only at the time of receipt thereof by the successful Bidder.

32) Protest Mechanism

Decisions of the BAC in all stages of procurement may be protested to the HOPE in
accordance with Section 83 of the IRR.
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Section Ill. Bid Data Sheet
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Bid Data Sheet

ITB Clause
The Procuring City Government of Cagayan de Oro

11 The Project title is Construction of Multi-Purposed Building, Bleacher and
Stage, Zone 1, Barangay Bonbon; SN 52 — 2026.

The identification number of the Contract is CEO26-22033.

2 The Funding Source is:

2.1 The GOP through the source of funding as indicated below for the
funding year 2025, in the amount of Seven Million Five Hundred Fifty Four
Thousand Forty One and 59/100 (PhP7,554,041.59).
2.2 The source of funding is:
LGUs, the Annual or Supplemental Budget, as approved by the
Sanggunian.

3.1 No further instructions.

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.2.

54 The required track record shall be the following: PCAB Classification GB-1
(General Building), at least Small B size range
Contracts similar to the Project shall be those described as follows:
Construction of Multi Purposed Building with Bleacher and Stage.

7 No further instructions.

8.1 “Subcontracting is not allowed.”

8.3 “Not applicable.”

8.4 “Subcontracting is not allowed.”

9.1 The Procuring Entity will hold a pre-bid conference for this Project on 18
June 2026; 2:00 P.M. at Bids and Awards Committee Conference Room,
3rd Floor Administrative Building, City Hall, Cagayan de Oro City.

10.1

The Procuring Entity’s address is:

Capistrano — Hayes Streets
City Hall, Cagayan de Oro City
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Contact person:

Mr. Antonio Ramon S. Resma, Jr.

Head of the BAC Secretariat

3rd Floor Administrative Building, City Hall,
Cagayan de Oro City

Tel No. (088) — 881-1567
baccdeo2023@gmail.com

12.21(h)(ii) The minimum work experience requirements for key personnel are the
following:
Key Personnel General Experience  Relevant Experience
Project Engineer (1) 2 Years 2 Years
Materials Engineer (1) 2 Years 2 Years
Foreman (1) 2 Years 2 Years
First Aider (1) 2 Years 2 Years
Safety Officer (1) 2 Years 2 Years
Skilled Personnel 8)
Unskilled Personnel (16)
12.2(h)(iii) The minimum major equipment requirements are the following:
Equipment Capacity Number of Units
Backhoe 0.8 cu.m. 1
Dumptruck 10 cu.m. 1
Concrete Vibrator 2
1-Bagger Mixer 2
Rebar Cutter 2
Rebar Bender 2
Plate Compactor 3
Welding Machine 2
Cutter 2
12.4 The ABC is Seven Million Five Hundred Fifty Four Thousand Forty One and
59/100 (PhP7,554,041.59). Any bid with a financial component exceeding
this amount shall not be accepted.
14.1 The bid prices shall be quoted in Philippine Peso.
14.3 Not applicable.
15.1 Bids will be valid for One Hundred Twenty (120) days from bid opening.
16.1 The Bid Security shall be in the form of a Bid Securing Declaration, or any of

the choose at least two (2) from any of the following:

Bid Security in the form of Cash in the amount of not less than
£151,080.83 [2% of ABC]; or

Bid Security in the form of Surety Bond in the amount of not less




than P377,702.08 [5% of ABC].

16.2 The Bid Security shall be valid until 29 October 2026.

16.3 Substitution of the bid security is not allowed.

19 The address for submission of bids is Bids and Awards Committee
Conference Room, 3rd Floor Administrative Building, City Hall, Cagayan
de Oro City.

The deadline for submission of bids is 2:00 P.M. of 02 July 2026.

215 “No further instructions.”

22.1 The date and time of bid opening is 2:00 P.M. of 02 July 2026.

The place of bid opening is Bids and Awards Committee Conference Room,
3rd Floor Administrative Building, City Hall, Cagayan de Oro City.

22.2(b) "Not applicable".

25.3 (b)(i) Not applicable

25.3 (b)(iii) Not applicable

25.3(b) Not applicable

253 () “Not applicable”

25.5(a) Partial bid is not allowed.

255 (0) Bid correction is not allowed.

25.6 No further instructions.

26.1 “None.”

29.3(f) Construction schedule and S-curve, manpower schedule, construction
methods, equipment utilization schedule, construction safety and health
program approved by the DOLE, and Program Evaluation and Review
Technique (PERT), Critical Path Method (CPM).

30.2 “Not applicable”

30.3 The Performance Security shall be in any of the following forms:

In the form of Surety Bond in the amount of not less than £2,266,212.48
[30% of the contract price].
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Section IV. General Conditions of Contract
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1)

2)

General Terms

In this Contract, the following terms shall be interpreted as indicated:

11

1.2

1.3

14

15

The Intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The intended
Completion Date may be revised only by the Procuring Entity by issuing an
extension of time or an acceleration order.

The Procuring Entity is the party who employs the Contractor to carry out
the Works stated in the SCC.

The Site is the place provided by the Procuring Entity where the Works shall
be executed and any other place or places which may be designated in the
SCC, or notified to the Contractor by the Procuring Entity as forming part of
the Site.

The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily
coincide with any of the Site Possession Dates.

Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the furnishing
of all labor, materials, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (ii) the passing of any
tests before acceptance by the Procuring Entity; (iii) and the carrying out of all
duties and obligations of the Contractor imposed by this Contract as
described in the SCC. In line with this, Temporary Works are works designed,
constructed, and installed by the Contractor that are needed for construction
or installation of the Permanent Works, which are subsequently removed.

Interpretation

2.1

2.2

2.3

In interpreting the Conditions of Contract, singular also means plural, male
also means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of this
Contract unless specifically defined. The Procuring Entity will provide
instructions clarifying queries about the Conditions of Contract.

If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date
apply to any Section of the Works (other than references to the Completion
Date and Intended Completion Date for the whole of the Works).

The documents forming this Contract shall be interpreted in the following order
of priority:

a) Contract Agreement;
b) Bid Data Sheet;
C) Instructions to Bidders;

d) Addenda to the Bidding Documents;
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3)

4)

5)

e) Special Conditions of Contract;
f) General Conditions of Contract;
0)] Specifications;

h) Bill of Quantities; and

i) Drawings.

Governing Language and Law

3.1

3.2

This Contract shall be interpreted in accordance with the laws of the Republic
of the Philippines.

This Contract has been executed in the English language, which shall be the
binding and controlling language for all matters relating to the meaning or
interpretation of this Contract. All correspondence and other documents
pertaining to this Contract which are exchanged by the parties shall be written
in English.

Communications

Communications between parties that are referred to in the Conditions shall be
effective only if made in writing. A notice shall be effective only when it is received by
the concerned party.

Possession of Site

5.1

52

53

54

On the date specified in the SCC, the Procuring Entity shall grant the
Contractor possession of so much of the Site as may be required to enable it
to proceed with the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession
in accordance with the terms of this clause, the Procuring Entity shall give the
Contractor a Contract Time Extension and certify such sum as fair to cover
the cost incurred, which sum shall be paid by Procuring Entity.

If possession of a portion is not given by the date stated in the SCC Clause
1.3, the Procuring Entity will be deemed to have delayed the start of the
relevant activities. The resulting adjustments in contract time to address such
delay shall be in accordance with GCC Clause 44.

The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor
shall also provide at its own cost any additional facilities outside the Site
required by it for purposes of the Works.

The Contractor shall allow the Procuring Entity and any person authorized by
the Procuring Entity access to the Site and to any place where work in
connection with this Contract is being carried out or is intended to be carried
out.
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6)

7

The Contractor’s Obligations

6.1

6.2

6.3

6.4

6.5

6.6

6.7

6.8

6.9

6.10

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant
and Contractor's Equipment, which may be required. All Materials and Plant
on Site shall be deemed to be the property of the Procuring Entity.

The Contractor shall commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program of Work submitted
by the Contractor, as updated with the approval of the Procuring Entity, and
complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity that
comply with the applicable laws where the Site is located.

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the
Works. The Procuring Entity will approve any proposed replacement of key
personnel only if their relevant qualifications and abilities are equal to or
better than those of the personnel listed in the Schedule.

If the Procuring Entity asks the Contractor to remove a member of the
Contractor’s staff or work force, for justifiable cause, the Contractor shall
ensure that the person leaves the Site within seven (7) days and has no
further connection with the Work in this Contract.

During Contract implementation, the Contractor and its subcontractors shall
abide at all times by all labor laws, including child labor related enactments,
and other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities, and the Procuring Entity between the dates given
in the schedule of other contractors particularly when they shall require
access to the Site. The Contractor shall also provide facilities and services
for them during this period. The Procuring Entity may modify the schedule of
other contractors, and shall notify the Contractor of any such modification
thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring
Entity. The Contractor shall notify the Procuring Entity of such discoveries and
carry out the Procuring Entity’s instructions in dealing with them.

Subcontracting

7.1

Unless otherwise indicated in the SCC, the Contractor shall not subcontract
portions of the Works beyond the percentage specified in BDS Clause 8.1. If
subcontracting is allowed, the arrangement, including the timing for
submission of the subcontractor’s eligibility documents, shall be disclosed.
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7.2

For subcontracting arrangements, the following rules shall apply for both
locally-funded projects and to projects financed through Official Development
Assistance, except those covered by treaty, or international, or executive
agreements:

a)

b)

d)

f)

The subcontracted portion of the contract shall be subject to the
approval of the HOPE and the following conditions:

i) The subcontracted portion shall not exceed fifty percent (50%),
or a different percentage on a per project basis as approved by
the GPPB. The threshold percentages fixed herein shall be
subject to the periodic review and adjustments as may be
deemed appropriate by the GPPB; and

i) The subcontracted portion shall be limited to components that
are not deemed "significant or material" to the project as
determined by the Procuring Entity.

Subcontracting arrangement, if allowed, including the time of
submission of the eligibility documents of the subcontractor, shall be
disclosed in the Bidding Documents;

Subcontractors must meet the eligibility criteria and shall submit the
same eligibility documents as the general contractor.

Failure of a subcontractor to meet the eligibility criteria does not affect
the eligibility of the general contractor for the procurement project. In
such case, the portion intended to be subcontracted to the ineligible
subcontractor shall be assumed by the general contractor;

The general contractor shall remain liable for the subcontractor’s
actions, defaults, delays, and negligence;

The general contractor and the subcontractor are obliged to comply
with the provisions of the contract and shall share liability, jointly and
severally, in cases of violation of safety standards or other labor
standards insofar as the subcontracted portion is concerned; and

For purposes of post-qualification in accordance with its objective and
process under the IRR, the value of the entire completed and
accepted Project, including the subcontracted portion, shall be
credited as experience of the general contractor. In the case of the
subcontractor, the following rules shall apply:

i) The subcontractor shall get credit for one hundred percent
(100%) of the value of the subcontracted portion of the project
performed,

i) Subcontractors shall be eligible to concessional windows of

GFlIs that treat receivables from the government as loan
security; the receivables of subcontractors due from their
general contractor shall similarly be accepted as loan security
by GFls; and
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8)

9)

iif) Contract performance monitoring, such as the use of CPES,
among others, shall also be mandatorily applied to the work
experience of the subcontractors.

Advance Payment

8.1

8.2

8.3

8.4

The Procuring Entity shall make an advance payment on the Contract Price to
the Contractor in an amount not exceeding fifteen percent (15%) of the total
contract price to be made in lump sum or, at the most, two installments
according to a schedule specified in the SCC.

The advance payment shall be made only upon:

i) Written request of the contractor which shall form part of the contract
document; and

i) Submission of an irrevocable standby Letter of Credit of equivalent value
from a bank as confirmed by the Procuring Entity; a bank guarantee; or a
surety bond callable upon demand issued by a duly licensed surety or
insurance company, at the option of the Procuring Entity.

The advance payment shall be recovered from the Contractor through
deductions in amounts equivalent to the percentage of the total contract price
that corresponds to the value of the advance payment granted.

Once a month, Contractors may submit documents, such as Monthly

Certificates,” to show the progress or partial completion of a project. The
Contractor may reduce its standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates, or any equivalent
document subject to auditing and accounting rules, in the advance payment.

Progress Payments

9.1

Once a month, the Contractor may submit a statement of work accomplished
(SWA) or progress billing and corresponding request for progress payment for
work accomplished. The SWA should show the amounts which the Contractor
considers itself to be entitled to up to the end of the month, to cover (i) the
cumulative value of the Works it executed to date, based on the items in the
Bill of Quantities, and (ii) adjustments made for approved Variation Orders
executed. Alternatively, the Procuring Entity may require in the Bidding
Documents that the SWA or progress billing and the corresponding request
for progress payment may only be submitted upon actual completion of the
Infrastructure Project or a specific portion, segment, milestone or phase
thereof.

The Procuring Entity or Project Engineer shall check the Contractor's SWA
and certify the amount to be paid to the Contractor as progress payment.
Materials and equipment delivered onsite but not yet incorporated in the
Works shall not be included for payment, except as otherwise stipulated in the
SCC.

5 Commission on Audit (COA) Circular 2012-001.
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9.2 The Procuring Entity shall deduct the following from the certified gross
amounts to be paid to the Contractor as progress payment:

a) Cumulative value of the work previously certified and paid for.

b) Portion of the advance payment to be recouped.

c) Retention money in accordance with the conditions of the contract.
d) Amount to cover third-party liabilities.

e) Amount to cover uncorrected discovered defects in the Works.

9.3 Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity within twenty-eight (28) days from
the date each certificate was issued. No payment of interest for delayed
payments and adjustments shall be made by the Procuring Entity.

9.4 The first progress payment may be paid by the Procuring Entity to the
Contractor, as indicated in the SCC; Provided, That at least a percentage of
the Works has been accomplished as certified by the Procuring Entity and as
indicated in the SCC.

9.5 Items of the Works for which a price of “0” (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates
and prices in the Contract.

10) Payment Documents

10.1 Subject to existing accounting and auditing rules and regulations,6 the
Contractor shall submit to the Procuring Entity monthly statements of the
estimated value of the work executed less the cumulative amount certified
previously.

10.2 The Procuring Entity shall check the Contractor's monthly statement and
certify the amount to be paid to the Contractor.

10.3 The value of Work executed shall:
a) be determined by the Procuring Entity;

b) comprise the value of the quantities of the items in the Bill of
Quantities completed; and

c) include the valuations of approved variations.
10.4 The Procuring Entity may exclude any item certified in a previous certificate or

reduce the proportion of any item previously certified in any certificate in the
light of later information.

6 COA Circular No. 2012-001.
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11) Retention

111

11.2

11.3

114

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC
Clause 11.2. The said amount will serve to guarantee indemnity for
uncorrected discovered defects and third-party liabilities arising from this
Contract. This retention money shall be utilized if the contractor fails to repair
the discovered defects. Should the retention money be insufficient, the PE
may forfeit the performance security, which may ultimately lead to the

termination of the contract.7

Progress payments are subject to retention of ten percent (10%) referred to
as the retention money. Such retention shall be based on the total amount
due to the Contractor prior to any deduction and shall be retained from every
progress payment until fifty percent (50%) of the value of the Works, as
determined by the Procuring Entity, are completed.

If, after fifty percent (50%) completion, the work is satisfactorily done and on
schedule, no additional retention shall be made; otherwise, the ten percent
(10%) retention shall be imposed, which may be decreased to 5 percent (5%)

by the Procuring Entity based on justifiable causes.’

The total retention money shall be due for release upon final acceptance of
the Works. The Contractor may, however, request the substitution of the
retention money for each progress billing with irrevocable standby Letters of
Credit from a bank, bank guarantees or surety bonds callable on demand, of
amounts equivalent to the retention money substituted for and acceptable to
Government; Provided, That the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to
be posted in favor of the Government shall be valid for a duration to be
determined by the concerned implementing office/agency or Procuring Entity
and will answer for the purpose for which the ten (10%) percent retention is
intended, i.e., to cover uncorrected discovered defects and third party
liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

12) Performance Security

12.1

Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity, but in no case later than the signing of the contract by both
parties, the winning Contractor shall furnish the performance security in any
of the forms prescribed in ITB Clause 30 in relation to BDS Clause 30.2 and
30.3.

7 Supreme Court rulings (e.g. New Bian Yek Commercial, Inc. vs. Office of the Ombudsman, et. al., GR No. 169338[2009],
and Tondo Medical Center vs. Rante, G.R. No. 230645 [2019] have affirmed this purpose, stating that retention money is a
form of security to ensure the satisfactory completion of works and to cover any defects or third-party claims that may arise
after project completion.

8 Section 71.2.8 of the IRR.
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12.2

12.3

12.4

12.5

12.6

12.7

The performance security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in any of
its obligations under the contract.

The performance security shall remain valid until issuance by the Procuring
Entity of the Certificate of Final Acceptance. In case the performance security
issued is valid for a specific period shorter than the term of the contract,
including the defects liability period, the same shall be renewed or extended
as often as necessary and immediately submitted to the Procuring Entity. In
case of approved contract time extensions, the Contractor shall cause the
extension of the validity of the performance security to cover the said
extensions.

The performance security may be released by the Procuring Entity after the
issuance of the Certificate of Final Acceptance; Provided, That the Procuring
Entity has no claims filed against the performance security.

The Contractor shall post an additional performance security following the
amount and form specified in ITB Clause 30 to cover any cumulative
increase of more than ten percent (10%) over the original value of the
contract as a result of change orders, extra work orders and supplemental
agreements, as the case may be.

In case of a reduction in the contract value or for partially completed Works
under the contract which are usable and accepted by the Procuring Entity the
use of which, in the judgment of the implementing agency or the Procuring
Entity, will not affect the structural integrity of the entire project, the Procuring
Entity shall allow a proportional reduction in the original performance security,
provided that any such reduction is more than ten percent (10%) and that the
aggregate of such reductions is not more than fifty percent (50%) of the
original performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring

Entity to institute action pursuant to Act No. 3688° against any subcontractor
be they an individual, firm, partnership, corporation, or association supplying
the Contractor with labor, materials and/or equipment for the performance of
this Contract.

13) Detailed Engineering and Site Investigation Reports

13.1

13.2

The Contractor, in preparing the Bid, shall rely on all Site Investigation
Reports referred to in the SCC supplemented by any information obtained by
the Contractor.

Detailed engineering shall proceed only on the basis of the feasibility or
preliminary engineering study made which establishes the technical viability
of the project and conformance to land use and zoning guidelines prescribed
by existing laws. The findings contained in the feasibility study, if undertaken
for the project, shall be examined. If, in the course of this exercise, it is found
that amendments would be desirable in the design standards of principal
features, as proposed, specific recommendations for such changes shall be

9 Also known as "An Act for the Protection of Persons Furnishing Material and Labor for the Construction Of Public Works”.
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14)

15)

supported by detailed justifications, including their effects on the cost, and the
economic justifications, if necessary.

13.3 A schedule of detailed engineering activities shall include the following:

a)
b)
c)
d)
e)
f)
9)
h)

)

)

P)

Survey;

Site Investigation;

Soils and Foundation Investigation;
Construction Materials Investigation;
Preparation of Design Plans;

Preparation of Technical Specifications;
Preparation of Quantity and Cost Estimates;
Preparation of Scope of Work;

Preparation of Proposed Construction Schedule (and estimated Cash
Flow for projects with Schedule over six (6) months;

Preparation of Site or Right-of-Way Plans including Schedule of
Acquisition;

Preparation of Utility Relocation Plan;
Preparation and Submission of Design Report;

Environmental Impact Statement for critical project, as defined by the
Department of Environment and Natural Resources;

Preparation of minimum requirements for a Construction Safety and
Health Program for the project being considered,;

Value Engineering Studies; and

Preparation of report on asset climate hazards, risk assessment, disaster
response strategies, and readiness planning.

13.4 Work under detailed architectural and engineering design shall include,
among others, the items stated in Section 8.3 of the IRR.

Licenses and Permits

The Procuring Entity may, if requested by the Contractor, assist him in applying for
permits, licenses or approvals, which are required for the Works.

Contractor’s Risk and Warranty Security

15.1 From the time project construction commenced up to final acceptance, the
Contractor shall assume full responsibility for any damage or destruction of
the works, except those occasioned by force majeure; and the safety,
protection, security, and convenience of its personnel, third parties, and the
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15.2

15.3

15.4

public at large, as well as the works, equipment, installation and the like to be
affected by its construction work.

The defects liability period for infrastructure projects shall be one (1) year
from project completion up to final acceptance by the Procuring Entity.
During this period, the Contractor shall undertake the repair works, at its own
expense, of any damage to the Works on account of the use of materials of
inferior quality, defects in the construction, or due to any violation of the terms
of the contract, within ninety (90) calendar days from the time the HOPE has
issued an order to undertake repair. In case of failure or refusal to comply
with this mandate, the Procuring Entity shall undertake such repair works and
shall be entitled to full reimbursement of expenses incurred therein upon
demand.

The defects liability period shall be covered by the performance security of
the Contractor required in Section 68 of the IRR, which shall guarantee that
the Contractor performs its responsibilities stated in GCC Clause 15.1 Unless
otherwise indicated in the SCC, in case the Contractor fails to comply with the
preceding paragraph, the Procuring Entity shall forfeit its performance
security, subject its properties to attachment or garnishment proceedings, and
may impose the appropriate penalty under Sections 99, 100, and 101 of the
IRR. All payables of the GoP in its favor shall be offset to recover the costs.

The following persons shall be held responsible for “Structural Defects,” i.e.,
major faults or flaws or deficiencies in one or more key structural elements of
the project which may lead to structural failure of the completed elements or
structure, or “Structural Failures,” i.e., where one or more key structural
elements in an infrastructure facility fails or collapses, thereby rendering the
facility or part thereof incapable of withstanding the design loads, and/or
endangering the safety of the users or the general public:

a) Contractor — Where Structural Defects or Failures arise due to faults
attributable  to  improper  construction, use of inferior
guality/substandard materials, and any violation of the contract plans
and specifications, the Contractor shall be held liable;

b) Consultants — Where Structural Defects or Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or
undertook construction supervision for the project shall be held liable;

C) Procuring Entity’s Representatives or Project Manager or Construction
Managers and Supervisors — The project owner’s representative,
project manager, construction manager, and supervisor shall be held
liable in cases where the Structural Defects or Failures are due to their
willful intervention in altering the designs and other specifications;
negligence or omission in not approving or acting on proposed
changes to noted defects or deficiencies in the design and/or
specifications and the use of substandard construction materials in the
project;

d) Third Parties - Third Parties shall be held liable in cases where
Structural Defects or Failures are caused by work undertaken by them
such as leaking pipes, diggings or excavations, underground cables
and electrical wires, underground tunnel, mining shaft and the like, in
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15.5

15.6

15.7

which case the applicable warranty to such structure should be levied
to third parties for their construction or restoration works; and

e) Users - In cases where Structural Defects or Failures are due to
abuse or misuse by the End-User or Implementing Unit of the
constructed facility and/or non—compliance by a user with the
technical design limits and/or intended purpose of the same, then the
user concerned shall be held liable.

The warranty against Structural Defects or Failures, except those occasioned
by force majeure, shall cover the period specified in the SCC reckoned from
the date of issuance of the Certificate of Final Acceptance by the Procuring
Entity. On the other hand, such warranty shall likewise be applied against
non-structural defects for instances that pertain to faults or deficiencies in
non-load bearing components or finishes of the Project, such as minor cracks,
leaks, or defects in workmanship or materials, which do not affect the stability
or safety of the structure but may impact its appearance, functionality, or
usability.

To guarantee that the Contractor shall perform its responsibilities, it shall be
required to post a warranty security, which shall be stated in Philippine Peso,
in the form chosen by the Procuring Entity in accordance with the following
schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage
(%) of Total Contract Price

(@) Cash or letter of credit issued by
bank; Provided, however, that the
letter of credit shall be confirmed or
authenticated by a local bank, if
issued by a foreign bank.

Five Percent (5%)

For biddings conducted by LGUs,

the Letter of Credit may be issued by

other banks certified by the BSP as
authorized to issue such financial
instrument.

(b) Bank guarantee confirmed by bank.

For biddings conducted by LGUs,
the bank draft/guarantee may be Ten Percent (10%)
issued by other banks certified by
the BSP as authorized to issue such
financial instrument.

(c) Surety bond callable upon demand
issued by GSIS or any surety or
insurance company duly certified by
the Insurance Commission

Thirty Percent (30%)

The warranty security shall be stated in Philippine Peso and shall remain
effective within one (1) year from the date of issuance of the Certificate of
Final Acceptance by the Procuring Entity, and returned only after the lapse of
the said one (1) year period. This one (1) year period shall cover both
structural and non-structural defects or failures; Provided, That in cases of
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16)

17)

15.8

structural defects or failures, warranties beyond the one (1) year period shall
be subject to applicable laws, rules, and regulations such as the New Civil
Code of the Philippines.

In case of structural/non-structural defects or failure occurring during the
applicable warranty period provided in GCC Clause 15.5, the Procuring Entity
shall undertake the necessary restoration or reconstruction works and shall
be entitled to full reimbursement by the parties found to be liable for expenses
incurred therein upon demand, without prejudice to the imposition of
administrative sanctions as prescribed by RA No. 12009 and without
prejudice to the imposition of civil and criminal sanctions as provided under
applicable laws against the responsible persons as well as the forfeiture of
the warranty security posted in favor of the Procuring Entity.

Procuring Entity’s Risk

16.1 From the Start Date until the Certificate of Final Acceptance has been issued,
the following are risks of the Procuring Entity:

a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due
to:

i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the Works; or

1)) negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed
or contracted by it, except the Contractor.

b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity’s design, or due to war or radioactive contamination
directly affecting the country where the Works are to be executed.

Insurance
17.1 The Contractor shall, under its name and at its own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:

a) Contractor's All Risk Insurance, with an exception for Simple
Infrastructure Projects, as applicable;

b) Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

c) Personal injury or death of Contractor’'s employees; and

d) Comprehensive insurance for third party liability to Contractor’s direct
or indirect act or omission causing damage to third persons.

17.2 The Contractor shall provide evidence to the Procuring Entity that the

insurances required under this Contract have been effected and shall, within
a reasonable time, provide copies of the insurance policies to the Procuring
Entity.
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17.3

17.4

17.5

17.6

The Contractor shall notify the insurers of changes in the nature, extent, or
program for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
produce to the Procuring Entity the insurance policies in force including the
receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity.

If the Contractor fails to obtain and keep in force the insurances referred to
herein or any other insurance required to be obtained under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such
insurances and pay such premiums as may be necessary for the purpose.
From time to time, the Procuring Entity may deduct the amount it shall pay for
said premiums including twenty five percent (25%) therein from any monies
due, or which may become due, to the Contractor, without prejudice to the
Procuring Entity exercising its right to impose other sanctions against the
Contractor pursuant to the provisions of this Contract.

In the event the Contractor fails to observe the above safeguards, the
Procuring Entity may, at the Contractor's expense, take whatever measure is
deemed necessary for its protection and that of the Contractor's personnel
and third parties, and/or order the interruption of dangerous Works. In
addition, the Procuring Entity may refuse to make the payments under GCC
Clause 9 until the Contractor complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without need of the Procuring Entity’s demand, with
a new policy issued by a new insurance company acceptable to the Procuring
Entity for any of the following grounds:

a) The issuer of the insurance policy to be replaced has:
i) become bankrupt;
ii) been placed under receivership or under a management
committee;
iii) been sued for suspension of payment;
iv) been suspended by the Insurance Commission and its license

to engage in business or its authority to issue insurance
policies has been cancelled; or

V) Where reasonable grounds exist that the insurer may not be
able, fully and promptly, to fulfill its obligation under the
insurance policy.

18) Liquidated Damages

18.1

When the Contractor fails to satisfactorily complete the Works under the
contract within the specified contract duration, inclusive of duly granted time
extensions, if any, the Contractor shall be liable for liguidated damages in an
amount equal to at least one-tenth (1/10) of one percent (1%) of the cost of
the unperformed portion of the Works for every day of delay.
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20)

18.2

18.3

18.4

18.5

In computing liquidated damages, the Procuring Entity shall determine the
usability of the project. A project or a portion thereof may be deemed usable
when it starts to provide the desired benefits as certified by the End-User or
Implementing Unit and approved by the HOPE.

To be entitled to liquidated damages, the Procuring Entity does not have to
prove that it has incurred actual damages. Such amount shall be deducted
from any money due, or which may become due the Contractor under the
contract, collected from the retention money or other securities posted by the
Contractor, or a combination thereof, whichever is convenient to the
Procuring Entity.

In case the total sum of liquidated damages reaches ten percent (10%) of the
total contract price, the Procuring Entity may rescind or terminate the
contract, without prejudice to other courses of action and remedies available
under the circumstances.

If the Intended Completion Date is extended after liquidated damages have
been paid, the Procuring Entity shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment schedule.

Settlement of Disputes

19.1

19.2

19.3

Any dispute arising from the implementation of a contract covered by the Act
and the IRR shall primarily be resolved and settled amicably by mutual
consultation or agreement.

In case of failure to settle the dispute amicably, the parties may mutually
agree in writing to resort to other modes of alternative dispute resolution
(ADR) to promote efficiency in the procurement process. Accordingly, they
are encouraged to select the most expeditious mode of ADR available.

If arbitration is chosen as the ADR method, this shall be incorporated as a
provision in the contract and referred to the Arbitrator specified in the SCC.

If the dispute remains unresolved after exhausting the remedies provided
above, it may be submitted to other forms of ADR, such as mediation,
conciliation, early neutral evaluation, mini-trial, or any combination thereof, in
accordance with RA No. 9285, otherwise known as the "Alternative Dispute
Resolution Act of 2004”. However, disputes that are within the competence or
jurisdiction of the Construction Industry Arbitration Commission shall be

. 10
referred to the same for resolution.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the
Philippines.

10 gxecutive Order No. 1008 (Construction Industry Arbitration Law); and Construction Industry Arbitration Commission

Revised Rules of Procedure.
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Termination for Breach of Contract

21.1

21.2

The Procuring Entity shall terminate the contract for breach thereof when any
of the following conditions are present:

a)

b)

d)

f)

g9)

h)

Due to the Contractor’s fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in
accordance with Presidential Decree No. 1870, s. 1983;

Due to the Contractor’s fault and after the contract time has expired, it
has incurred a negative slippage of ten percent (10%) or more in the
completion of the work;

The Contractor abandons the contract works, plainly demonstrates an
intention not to continue the performance of the Contractor's
obligations under the contract, refuses or fails to comply with the
Procuring Entity’s instructions, or fails to proceed expeditiously and
without delay despite a written notice by the Procuring Entity;

When the Contractor, without reasonable excuse, fails to comply with
the Notice of Rejection given by the Project Engineer that, after
examination therein, the Infrastructure Project is found to be defective
or otherwise not in accordance with the Contract, or a Project
Engineer’s instruction to conduct remedial work, within 30 days after
receiving the said notice;

The Contractor does not actually have on the project site the minimum
essential equipment listed on the Bid necessary to prosecute the
Works in accordance with the approved work plan and equipment
deployment schedule as required for the project;

The Contractor does not execute the Works in accordance with the
contract or persistently or flagrantly neglects to carry out its obligations
under the contract;

The Contractor neglects or refuses to remove materials or to perform
a new work that has been rejected as defective or unsuitable;

The Contractor subcontracts any part of the contract works without
approval by the Procuring Entity; or

The Contractor becomes bankrupt or insolvent; goes into liquidation,
administration, reorganization, winding-up, or dissolution; becomes
subject to the appointment of a liquidator, receiver, administrator,
manager, or trustee; enters into a composition or arrangement with
the Contractor’s creditors; or any act is done or any event occurs
which is analogous to or has a similar effect to any of these acts or
events under applicable laws.

All materials on the Site, Plant, Works, including Equipment paid under this
Contract, including those identified by the Procuring Entity in the SCC
pursuant to GCC Clause 9.1, shall be deemed to be the property of the
Procuring Entity if this Contract is terminated because of the Contractor's
breach.
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23)

Termination Due to Force Majeure

22.1

22.2

22.3

22.4

22.5

For purposes of this Contract the terms “force majeure” and “fortuitous event”
may be used interchangeably. In this regard, a fortuitous event or force
majeure shall be interpreted to mean an event which could not have been
foreseen, or though foreseen, was inevitable. It shall not include ordinary
unfavorable weather conditions, and any other cause the effects of which
could have been avoided with the exercise of reasonable diligence by the
Contractor.

If this Contract is discontinued by an outbreak of war or by any other similar
event entirely outside the control of either the Procuring Entity or the
Contractor, the Procuring Entity shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as
quickly as possible after receiving the certificate and shall be paid for all
Works carried out before receiving it and for any Work carried out afterwards
to which a commitment was made by the Procuring Entity.

If the event continues for a period of eighty-four (84) days, either party may
then give notice of termination, which shall take effect twenty-eight (28) days
after the giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant, in
relation to GCC Clause 9.1 and 21.2, adjusted by the following:

(a) any sum to which the Contractor is entitled under GCC Clause 30; and

(b) any sum to which the Procuring Entity is entitled.

The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination.

Termination by Contractor

The Contractor may terminate this Contract with the Procuring Entity if the Works are
completely stopped for a continuous period of at least sixty (60) calendar days
through no fault of its own, due to any of the following reasons:

a)

b)

d)

Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms
of this Contract;

Substantial failure of the Procuring Entity to perform its obligations under the
contract, and such failure constitutes a material breach of the Procuring
Entity’s obligations under the contract;

Prolonged suspension by the Procuring Entity, through no fault of the
Contractor, which affects the substantial part of the Infrastructure Project; or

The prosecution of the Work is disrupted by the adverse peace and order

situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.
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25)

26)

Termination for Convenience

The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in
whole or in part, at any time, if it has determined the existence of any of the following
conditions that make contract implementation economically, financially, or technically
impractical or unnecessary:

a) If physical and economic conditions have significantly changed so as to
render the project no longer economically, financially, or technically feasible,
as determined by the HoPE; or

b) The HoPE has determined the existence of conditions that make project
implementation impractical or unnecessary, such as, but not limited to,
fortuitous events, changes in laws and government policies.

Termination for Unlawful Acts

The Procuring Entity may terminate the contract in case it is determined prima facie
that the Contractor, including any joint venture partner therein, has engaged, before
or during the implementation of the contract, in unlawful deeds and behaviors relative
to contract acquisition and implementation. These unlawful acts include, but are not
limited to, the following:

a) Corrupt, fraudulent, collusive, coercive, and obstructive practices as defined
in ITB Clause 3.1, unless otherwise specified in the SCC;

b) Drawing up or using forged documents;

c) Using adulterated materials, means, or methods, or engaging in production
contrary to rules of science or trade; or

d) Any other act analogous to the foregoing.
Termination for Other Causes

26.1 The Procuring Entity may terminate this Contract, in whole or in part, at any
time for its convenience. The HoPE may terminate this Contract for the
convenience of the Procuring Entity if physical and economic conditions have
significantly changed so as to render the project no longer economically,
financially, or technically feasible, as determined by the HoPE; or if the HOPE
has determined the existence of conditions that make project implementation
impractical or unnecessary, such as, but not limited to, fortuitous events,
changes in laws and government policies.

26.2 The Procuring Entity or the Contractor may terminate this Contract if the other
party causes a fundamental breach of this Contract.

26.3 Other breaches of Contract shall include, but shall not be limited to, the
following:

a) The Contractor stops work for twenty-eight (28) days when no

stoppage of work is shown on the current Program of Work and the
stoppage has not been authorized by the Procuring Entity;
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26.4

26.5

26.6

b) The Procuring Entity instructs the Contractor to delay the progress of
the Works, and the instruction is not withdrawn within twenty-eight
(28) days;

C) A payment certified by the Procuring Entity is not paid to the
Contractor within eighty-four (84) days from the date of the Procuring
Entity’s certificate;

d) The Procuring Entity gives Notice that failure to correct a particular
Defect is a fundamental breach of Contract and the Contractor fails to
correct it within a reasonable period of time determined by the
Procuring Entity;

e) The Contractor does not maintain a Security, which is required; and

f) The Contractor has delayed the completion of the Works by the
number of days for which the maximum amount of liquidated damages
can be paid, as defined in the GCC 18.

The Funding Source or the Procuring Entity, as appropriate, will seek the
imposition of administrative sanctions as prescribed by RA No. 12009 and
without prejudice to the imposition of civil and criminal sanctions as provided
under applicable against individuals and organizations deemed to be involved
with corrupt, fraudulent, or coercive practices.

When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity in order to terminate the existing contract for a
cause other than those listed under GCC Clause 26.3, the Procuring Entity
shall decide whether the breach is fundamental or not.

If this Contract is terminated, the Contractor shall stop work immediately,
make the Site safe and secure, and leave the Site as soon as reasonably
possible.

Procedures for Termination of Contracts

27.1

The following provisions shall govern the procedures for the termination of
this Contract:

a) Verification - Upon receipt of a written report of acts or causes which
may constitute grounds for termination as aforementioned, or upon its
own initiative, the End-User or Implementing Unit shall, within a period
of seven (7) calendar days, verify the existence of such grounds and
cause the execution of a Verified Report, with all relevant evidence
attached,

b) Notice to Terminate - Upon recommendation by the End-User or
Implementing Unit, the HOPE shall terminate contracts only by written
notice to the Contractor conveying the termination of the contract. The
notice shall state:

(1) that the Contract is being terminated for any of the grounds

aforementioned, and a statement of the acts that constitute the
grounds constituting the same;
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27.2

d)

e)

f)

9)

h)

(i) the extent of termination, whether in whole or in part;

(iii) an instruction to the Contractor to show cause as to why this
contract should not be terminated; and

(iv) special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the
Verified Report;

Show Cause - Within a period of seven (7) calendar days from receipt
of the Notice of Termination, the Contractor shall submit to the HoPE
a verified position paper stating why the contract should not be
terminated. If the Contractor fails to show cause after the lapse of the
seven (7) day period, either by inaction or by default, the HOPE shall
issue an order terminating the contract;

Rescission of Notice of Termination - The Procuring Entity may, at
any time before receipt of the Contractor’'s verified position paper,
withdraw the Notice to Terminate if it is determined that certain items
or works subject of the notice had been completed, delivered, or
performed before the Contractor’s receipt of the notice;

Decision - Within a non-extendible period of ten (10) calendar days
from receipt of the verified position paper, the HoPE shall decide
whether or not to terminate the contract. It shall serve a written notice
to the Contractor of its decision and, unless otherwise provided, the
contract is deemed terminated from receipt of the Contractor of the
notice of the decision. The termination shall only be based on the
grounds stated in the Notice to Terminate.

Contract Termination Review Committee (CTRC) - The HOPE may
create a committee to assist him in the discharge of its functions under
the IRR. All decisions recommended by the CTRC shall be subject to
the approval of the HOPE

Take-over of Contracts - If a Procuring Entity terminates the contract
due to default, insolvency, or for cause, it may enter into a Negotiated
Procurement (Take-over of Contracts) pursuant to Section 35.3 of the
IRR.

Notice by Contractor - The Contractor must serve a written notice to
the Procuring Entity of its intention to terminate the contract at least
thirty (30) calendar days before its intended termination. The contract
is deemed terminated if it is not resumed in thirty (30) calendar days
after the receipt of such notice by the Procuring Entity.

Notwithstanding Section 99 of RA No. 12009 and as provided by applicable
laws, the Procuring Entity shall impose on Contractors after the termination of
the contract, the penalty of suspension for one (1) year for the first offense,
suspension for two (2) years for the second offense from participating in the
public bidding process, for violations committed during the contract
implementation stage, as stated in the SCC.
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29)

30)

31)

32)

Approval of Drawings and Temporary Works by the Procuring Entity

28.1

28.2

28.3

28.4

All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity before its use.

The Contractor shall be responsible for design of Temporary Works.

The Procuring Entity’s approval shall not alter the Contractor’s responsibility
for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity

29.1

29.2

When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity will obtain priced proposals for
achieving the necessary acceleration from the Contractor. If the Procuring
Entity accepts these proposals, the Intended Completion Date will be
adjusted accordingly and confirmed by both the Procuring Entity and the
Contractor.

If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clauses 22,
23 and 24 in relation to GCC Clause 20, the Contractor shall be entitled to the
amount of such cost. If as a result of any of the said events, it is hecessary to change
the Works, this shall be dealt with as a Variation.

Dayworks

31.1

31.2

31.3

Subject to GCC Clause 40 on Variation Order, and if applicable as indicated
in the SCC, the Contractor shall determine the Dayworks rates to be included
or indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be
used for small additional amounts of work only when the Procuring Entity has
given written instructions in advance for additional work to be paid for in that
way.

All work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Procuring Entity. Each completed form shall be
verified and signed by the Procuring Entity within two (2) days of the work
being done.

The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms from both the Procuring Entity and Contractor.

Early Warning

32.1

The Contractor shall warn the Procuring Entity at the earliest opportunity of
specific likely future events or circumstances that may adversely affect the
quality of the work, increase the Contract Price, or delay the execution of the
Works.
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34)

32.2

The Contractor shall cooperate with the Procuring Entity in making and
considering proposals for how the effect of such an event or circumstance
can be avoided or reduced by anyone involved in the work and in carrying out
any resulting instruction of the Procuring Entity. Should such events or
circumstances arise which increase the Contract price or delay the execution
of Works, the provisions on variation order shall apply.

Program of Work

33.1

33.2

33.3

33.4

33.5

Within the time stated in the SCC, the Contractor shall submit to the
Procuring Entity for approval a Program of Work showing the general
methods, arrangements, order, and timing for all the activities in the Works.

An update of the Program of Work shall show the actual progress achieved
on each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity for approval an updated
Program of Work at intervals no longer than the period stated in the SCC. If
the Contractor does not submit an updated Program of Work within this
period, the Procuring Entity may withhold the amount stated in the SCC from
the next payment schedule and continue to withhold this amount until the next
payment after the date on which the overdue Program of Work has been
submitted.

The Procuring Entity’s approval of the Program of Work shall not alter the
Contractor’'s obligations. A revised Program of Work produced by the
Contactor shall show the effect of any approved Variations, and shall include
all Variations. The Contractor may revise the Program of Work, based on the
Variation Order, and submit it to the Procuring Entity again.

When the Program of Work is updated, the Contractor shall provide the
Procuring Entity with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as
necessary using the Contract exchange rates.

Management Conferences

34.1

34.2

Either the Procuring Entity or the Contractor may require the other to attend a
Management Conference. The Management Conference shall review the
plans for remaining work and deal with matters raised in accordance with the
early warning procedure.

The Procuring Entity shall record the business of Management Conferences
and provide copies of the record to those attending the Conference and to the
Procuring Entity. The responsibility of the parties for the actions to be taken
shall be decided by the Procuring Entity either at the Management
Conference or after the Management Conference. The Procuring Entity shall
communicate these responsibilities in writing to all who attended the
Conference.
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35)

36)

37)

38)

Bill of Quantities

35.1 The Bill of Quantities shall contain items of work for the construction,
installation, testing, commissioning of work, materials, and labor among
others, to be done by the Contractor.

35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor
is paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

35.3 If the final quantity of any work item completed differs from the quantity
indicated in the Bill of Quantities, and the difference does not exceed twenty-
five percent (25%) of the original quantity for that item, the Procuring Entity
shall adjust the Contract accordingly.

This shall be allowed only if the total amount of all such changes does not go
beyond ten percent (10%) of the total Contract price, subject to applicable
laws, rules, and regulations.

35.4 If requested by the Procuring Entity, the Contractor shall provide the
Procuring Entity with a detailed cost breakdown of any rate in the Bill of
Quantities.

Instructions, Inspections and Audits

36.1 The Procuring Entity shall at all reasonable times during construction of the
Works be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

36.2 If the Procuring Entity instructs the Contractor to carry out a test not specified
in the Specification to check whether any work has a defect and the test
shows that it does, the Contractor shall pay for the test and any samples. In
the absence of any defect, the test shall be a compensation event with no
adverse consequences to the contractor.

36.3 The Contractor shall permit the Funding Source named in the SCC to inspect
the Contractor’'s accounts and records relating to the performance of the
Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

Identifying Defects

The Procuring Entity shall check the Contractor's work and notify the Contractor of
any defects that are found. Such checking shall not affect the Contractor's
responsibilities. The Procuring Entity may instruct the Contractor to check noted
defects and test any work that the Procuring Entity considers as substandard and/or
defective.

Correction of Defects
38.1 The Procuring Entity shall give notice to the Contractor of any defects before

the end of the Defects Liability Period, which is one (1) year from project
completion up to final acceptance by the Procuring Entity.
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40)

38.2

38.3

38.4

Every time notice of a defect is given, the Contractor shall correct the notified
defect within ninety (90) calendar days from the time the HOPE has issued an
order to undertake repair.

The Contractor shall correct the defects which they notice themselves before
the end of the Defects Liability Period.

The Procuring Entity shall certify that all defects have been duly corrected.

Uncorrected Defects

39.1

39.2

The Procuring Entity shall give the Contractor at least fourteen (14) days'
notice of its intention to use a third party to correct a Defect. If the Contractor
does not correct the Defect himself within the period, the Procuring Entity may
have the Defect corrected by the third party. The cost of the correction will be
deducted from the Contract Price.

The use of a third party to correct defects that are uncorrected by the
Contractor will in no way relieve the Contractor of its liabilities and warranties
under the Contract.

Variation Orders

40.1

40.2

40.3

Variation Orders may be issued by the Procuring Entity to cover any increase
or decrease in quantities, including the introduction of new work items that are
not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field
conditions resulting in disparity between the preconstruction plans used for
purposes of bidding and the "as staked plans" or construction drawings
prepared after a joint survey by the Contractor and the Government after
award of the contract.

Provided, That in case of positive or additive Variation Order/s, the cumulative
amount thereof shall not exceed ten percent (10%) of the original contract
price; Provided, further, That the scope of works shall not be reduced as to
accommodate a positive Variation Order. In all cases, the addition of works
under Variation Orders should be within the general scope of the project as
bid and awarded.

Any cumulative positive Variation Order beyond ten percent (10%) of the
original contract price shall be the subject of another procurement project to
be bid out if the Works are separable from the original contract. In exceptional
cases where it is urgently necessary to complete the original scope of work,
the HOPE, upon the recommendation of the End-User or Implementing Unit,
may authorize positive Variation Order/s resulting to a cumulative value of the
positive Variation Orders beyond ten percent (10%) but not more than twenty
percent (20%) of the original contract price.

All progress payments shall first be charged against the advance payment
until the latter has been fully exhausted, at the option of the Procuring Entity.

A Variation Order may either be in the form of a Change Order or Extra Work
Order:
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40.4

40.5

a) A Change Order may be issued by the HoOPE or duly authorized
representative to cover any increase or decrease in quantities of
original work items in the contract.

b) An Extra Work Order may be issued by the implementing official to
cover the introduction of new work necessary for the completion,
improvement or protection of the project which was not included as
items of work in the original contract, such as, where there are
subsurface or latent physical conditions at the site differing materially
from those indicated in the contract, or where there are duly unknown
physical conditions at the site of an unusual nature differing materially
from those ordinarily encountered and generally recognized as
inherent in the work or character provided for in the contract.

For Variation Orders, the Contractor shall be paid for additional work items
whose unit prices shall be derived based on the following:

a) For additional or extra works duly covered by Change Orders involving
work items which are exactly the same or similar to those in the
original contract, the applicable unit prices of work items original
contract shall be used.

b) For additional or extra works duly covered by Extra Work Orders
involving new work items that are not in the original contract, the unit
prices of the new work items shall be based on the direct unit costs
used in the original contract (e.g., unit cost of cement, rebars, form
lumber, labor rate, equipment rental, etc.). All new components of the
new work item shall be fixed prices; Provided, The same is acceptable
to both the Government and the Contractor; Provided further, That the
direct unit costs of new components shall be based on the
Contractor's estimate as validated by the Procuring Entity concerned
via documented canvass in accordance with existing rules and
regulations. The direct cost of the new work item shall then be
combined with the mark-up factor (i.e., taxes and profit) used by the
Contractor in its bid to determine the unit price of the new work item.

Under no circumstances shall a Contractor proceed to commence work under
any Change Order or Extra Work Order unless it has been approved by the
HoPE or its duly authorized representative. However, under any of the
following conditions, the Procuring Entity’s representative or Project Engineer
may, subject to the availability of funds and within the limits of its delegated
authority, allow the immediate start of work under any Change Order or Extra
Work Order:

a) In the event of an emergency where the prosecution of the work is
urgent to avoid detriment to public service, or damage to life and/or
property; and/or

b) When time is of the essence;
Provided, however, That such approval is valid on work done up to the point
where the cumulative increase in value of work on the project which has not

yet been duly fully approved does not exceed five percent (5%) of the
adjusted original contract price.
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Provided, further, That immediately after the start of work, the corresponding
Change Order or Extra Work Order shall be prepared and submitted for
approval in accordance with the abovementioned rules. Payments for Works
satisfactorily accomplished on any Change Order or Extra Work Order may
be made only after approval of the same by the HoPE or its duly authorized
representative.

Provided, finally, That for a Change Order or Extra Work Order involving a
cumulative amount exceeding five percent (5%) of the original contract price,
no work thereon may be commenced unless said Change Order or Extra
Work Order has been approved by the HoPE or its duly authorized
representative.

Contract Completion

Once the project reaches an accomplishment of ninety-five percent (95%) of the total
contract amount, the Procuring Entity may constitute an inspectorate team to conduct
preliminary inspection and submit a punch-list to the Contractor in preparation for the
final turnover of the project. Said punch-list will contain, among others, the remaining
Works, Work deficiencies for necessary corrections, and the specific duration/time to
fully complete the project within the approved remaining contract time. This, however,
shall not preclude the claim of the Procuring Entity for liquidated damages, if
applicable.

Suspension of Work

42.1

42.2

The Procuring Entity shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to
force majeure or any fortuitous event or for failure on the part of the
Contractor to correct bad conditions which are unsafe for workers or for the
general public, to carry out valid orders given by the Procuring Entity or to
perform any provisions of the contract, or due to adjustment of plans to suit
field conditions as found necessary during construction. The Contractor shall
immediately comply with such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects or activities along the critical
path of activities after fifteen (15) calendar days from date of receipt of written
notice from the Contractor to the district engineer, regional director,
consultant or equivalent official, as the case may be, due to the following:

a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

b) Requisite construction plans which must be owner furnished are not

issued to the Contractor precluding any work called for by such plans.

c) Peace and order conditions that make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing
by the Philippine National Police station which has responsibility over
the affected area and confirmed by the Department of the Interior and
Local Government (DILG) Regional Director.
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42.3

Payme

43.1

43.2 |

43.3

43.4

Extens

44.1

d) There was a failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

e) Delay in the payment of Contractor's claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor's claim has
been certified by the Procuring Entity’s authorized representative that
the documents are complete, unless there are justifiable reasons for
the delay in payment which shall be communicated in writing to the
Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work
shall be allowed to the Contractor by adjusting the contract time accordingly.

nt on Termination

If the Contract is terminated because of a breach of Contract by the
Contractor, the Procuring Entity shall issue a certificate for the value of the
work done and Materials ordered less advance payments received up to the
date of the issue of the certificate, and less the percentage to apply to the
value of the work not completed, as indicated in the SCC. Additional
liquidated damages shall not apply. If the total amount due to the Procuring
Entity exceeds any payment due to the Contractor, the difference shall be a
debt payable to the Procuring Entity.

f the Contract is terminated for the Procuring Entity’s convenience, or due to a
breach of Contract by the Procuring Entity, the Procuring Entity shall issue a
certificate for the value of the work done, Materials ordered, the reasonable
cost of removal of Equipment, repatriation of the Contractor's personnel
employed solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the date of
the certificate.

The net balance due shall be paid or repaid within twenty-eight (28) days from
the notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 23 to 24,
the Procuring Entity shall promptly return the Performance Security to the
Contractor.

ion of Contract Time

Should the amount of additional work or other special circumstances warrant
the entitlement of the Contractor to an extension of contract time, the
Procuring Entity shall determine the amount of such extension; Provided,
That the Contractor has notified the Procuring Entity of its claim for extension
of contract time prior to the expiration of the contract time, and within thirty
(30) calendar days after the additional work has been commenced or the
circumstances leading to such claim have arisen, as the case may be, in
order to give the Procuring Entity the opportunity to investigate the claim.
Failure to provide such notice shall constitute a waiver of such a claim by the
Contractor. Upon receipt of full and detailed particulars, the Procuring Entity
shall examine the facts and extent of the delay and shall extend the contract
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time to complete the contract work when, in the Procuring Entity's opinion, the
findings of facts justify an extension.

44.2 No extension of contract time shall be granted to the Contractor due to
ordinary unfavorable weather conditions and inexcusable negligence of the
Contractor to provide the required equipment, supplies, or materials.

44.3 Extension of contract time may be granted only when the affected activities
fall within the critical path of the PERT, CPM, Precedence Diagram Method or
any other project management tool.

44.4 No extension of contract time shall be granted when the reason given to
support the request for extension was already considered in the determination
of the original contract time during the conduct of detailed engineering and in
the preparation of the contract documents as agreed upon by the parties
before contract perfection.

445 Extension of contract time may be granted in the cases indicated in the SCC.

44.6 The written consent of the bank, or surety or insurance company, as the case
may be, must be attached to any request of the Contractor for extension of
contract time and submitted to the Procuring Entity for consideration and the
validity of the Performance Security shall be correspondingly extended.

44.7 The Procuring Entity shall extend the Intended Completion Date if a Variation
is issued which makes it impossible for the Intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining
work, which would cause the Contractor to incur additional costs. No
payment shall be made for any event which may warrant the extension of the
Intended Completion Date.

44.8 The Procuring Entity shall decide whether and by how much to extend the
Intended Completion Date within twenty (20) days of the Contractor asking
the Procuring Entity for a decision thereto after fully submitting all supporting
information. If the Contractor has failed to give early warning of a delay or
has failed to cooperate in dealing with a delay, the delay by this failure shall
not be considered in assessing the new Intended Completion Date.

Price Escalation

In the event of an extraordinary increase in prices of specific components of the
Infrastructure Project, price escalation may be considered, subject to prior approval
of the GPPB. If the cost of construction components increases by more than ten
percent (10%) of the unit price of work items, as determined against the prevailing
price indices of the PSA, a price escalation may be authorized at a no-loss, no-gain
basis, using the appropriate formula prescribed by the GPPB. For the purpose of this
Section, the PSA shall ensure that its price indices are region-specific and updated
on a monthly basis

Completion

The Contractor shall request the Procuring Entity to issue a Certificate of Completion
of the Works, and the Procuring Entity will do so upon determining that the work is
completed.
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Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days
from the date of issuance of a Certificate of Completion; Provided, That it shall not
release the Contractor of its responsibilities within the defects liability period.

Operating and Maintenance Manuals

48.1 If “as built” Drawings and/or operating and maintenance manuals are
required, the Contractor shall supply them by the dates stated in the SCC.

48.2 If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s approval, the
Procuring Entity shall withhold the amount stated in the SCC from payments
due to the Contractor.
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Section V. Special Conditions of Contract
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Special Conditions of Contract

GCC Clause

11

The Intended Completion Date is 192 Calendar Days upon acceptance
of Notice to Proceed (NTP).

1.2

The Procuring Entity is

City Government of Cagayan de Oro
City Hall, Capistrano — Hayes Streets
Cagayan de Oro City

1.3

The Site is located at Zone 1 Barangay Bonbon, Cagayan de Oro City
and is defined in drawing no. A-002/006.

14

The Start Date is upon acceptance of Notice to Proceed (NTP)..

15

The Works consist of 1) Complete Construction of Multi-Purposed
Building 2) Complete Construction of Stage and Bleacher 3) Clearing
and Grubbing 4) Installation of FDAS, CCTV of Multi-Purposed Building
5) Installation of Logos& Signages of Multi-Purposed Building 6)
Installation of Air-conditioning& Ventilation System of Multi-Purposed
Building.

2.2

Not Applicable

5.1

The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon acceptance of Notice to Proceed (NTP).

6.5

The Contractor shall employ the following Key Personnel:

Project Engineer
Materials Engineer
Foreman

Skilled Personnel
Unskilled Personnel
First Aider

Safety Officer

7.1

No further instructions.

8.1

The amount of the advance payment is £1,133,106.24 (15% of ABC) to
be made in lump sum.

9.1

No further instructions.

9.4

The advance payment shall be repaid by the contractor by deducting
fifteen percent (15%) from his periodic progress payments a percentage
eqgual to the percentage of the total contract price used for the advance
payment.

The First Progress payment may be paid by the Procuring Entity to the
Contractor; Provided, that at least 15% of the Works has been
accomplished as Certified by the Procuring Entity.

12.7

No further instructions.
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13.1 The site investigation reports are: none

15.3 No further instructions.

15.5 In case of permanent structures, such as buildings of types 4 and 5 as
classified under the National Building Code of the Philippines and other
structures made of steel, iron, or concrete which comply with relevant
structural codes (e.g., DPWH Standard Specifications), such as, but not
limited to, steel/concrete bridges, flyovers, aircraft movement areas,
ports, dams, tunnels, filtration and treatment plants, sewerage systems,
power plants, transmission and communication towers, railway system,
and other similar permanent structures: Fifteen (15) years.

19.2 The Arbitrator is the person appointed jointly by the Procuring Entity
and the Contractor: Construction Industry Arbitration Commission
(CIAC)

20 No additional provision

25(a) No further instructions.

27.2 The following violations which will warrant suspension are:

a) Failure of the Contractor, due solely to its fault or negligence, to
mobilize and start work or performance within the specified period in the
Notice to Proceed (“NTP”);

b) Failure by the Contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the
Contractor to comply with any written lawful instruction of the
Procuring Entity or its representative(s) pursuant to the
implementation of the contract. For the procurement of
infrastructure  projects or consultancy contracts, lawful
instructions include but are not limited to the following:

i) Employment of competent technical personnel,
competent engineers and/or work supervisors;

i) Provision of warning signs and barricades in accordance
with approved plans and specifications and contract provisions;

iii) Stockpiling in proper places of all materials and removal
from the project site of waste and excess materials, including
broken pavement and excavated debris in accordance with
approved plans and specifications and contract provisions;

iv) Deployment of committed equipment, facilities, support
staff and manpower; and

V) Renewal of the effectivity dates of the performance
security after its expiration during the course of contract
implementation.

C) Assignment and subcontracting of the contract or any part
thereof or substitution of key personnel named in the proposal
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e)

without prior written approval by the Procuring Entity.

Poor performance by the Contractor or unsatisfactory quality
and/or progress of work arising from its fault or negligence as
reflected in the CPES rating sheet. In the absence of the CPES
rating sheet, the existing performance monitoring system of the
Procuring Entity shall be applied. Any of the following acts by
the Contractor shall be construed as poor performance:

i) Negative slippage of fifteen (15%) and above within the
critical path of the project due entirely to the fault or negligence
of the Contractor; and

ii) Quiality of materials and workmanship not complying with
the approved specifications arising from the Contractor's fault or
negligence.

Willful or deliberate abandonment or non-performance of the
project or contract by the Contractor resulting to substantial
breach thereof without lawful and/or just cause.

In addition to the penalty of suspension, the performance
security posted by the Contractor shall also be forfeited.]

31.1 No dayworks are applicable to the contract.

33.1 The Contractor shall submit the Program of Work to the Procuring Entity
within Twelve days (12) of delivery from the Notice of Award.

33.3 The period between Program of Work updates is fifteen (15) days.
The amount to be withheld for late submission of an updated Program
of Work is Five Hundred Pesos (PHP 500.00) per day.

36.3 The Funding Source is the Government of the Philippines.

43.1 The percentage to apply to the value of the work not completed is 1/10

of 1% of the cost of the underperformed portion of the works for every
day of delay.
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44.5

Cases when extension of contract time may be granted:

a) rainy/unworkable days considered unfavorable for the prosecution of
the Works at the site, based on the actual conditions obtained at the
site, in excess of the number of rainy/unworkable days pre-determined
by the Procuring Entity in relation to the original contract time during the
conduct of detailed engineering and in the preparation of the contract
documents as agreed upon by the parties before contract perfection,
and/or

b) major calamities such as exceptionally destructive typhoons, floods
and earthquakes, and epidemics,

c) delays attributable to the Procuring Entity, such as non-delivery on
time of materials, working drawings, or written information to be
furnished by the Procuring Entity, non-acquisition of permit to enter
private properties or non-execution of deed of sale or donation within
the right-of-way resulting in complete paralyzation of construction
activities, and

d) other meritorious causes as determined by the Procuring Entity and
approved by the HOPE such as shortage of construction materials,
general labor strikes, and peace and order problems that disrupt
construction operations through no fault of the Contractor may be
considered as additional grounds for extension of contract time
provided they are publicly felt and certified by appropriate government
agencies such as DTI, DOLE, DILG, and DND, among others.

48.1

The date by which operating and maintenance manuals are required is
30 days upon reaching 95% completion of the project.

The date by which “as built” drawings are required is within 30 days
upon reaching 95% completion of the project.

48.2

The amount to be withheld for failing to produce “as built” drawings
and/or operating and maintenance manuals by the date required is
withholding the amount equal to the final progress payment.
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Section VI. Specifications
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secfions fuo 1o delcl with cleon, siroight, sharply defined profies and bee bom
delects mmpodng strengih ond ducbify. conforming %o fhe 1pecScation
requramenty as cefined in ASTM 8211,

Screws, nuts, washen, both, riveh ond other mscelarecuys fasiening cevices
shal be made of noncomosive maosterials such as Gliminum TICines ree efs

Rogurament:
For awemnbly ond fobdcation wons, Ihe cut edges shal be Wue =na
WMGMMW“NM’OMWN

looh, squipmen! and ofher incidentals In uncdteriadng the proper insioliation
1 hown on the ploms and n accardoncs with s
Motedol Requirementy

Fframe ond paoned mamben thal be iobdcoled Yom sanced glumnum
mctions Hue Io delolt with clean. shoight. thorply defnaa profies and bee hom
defects Impaiing strenglh ond durcbiily, coplomming o e pecTicaton
mauramants o1 defined in ASTM B2)1,

Screws, nuts, washen, bolls, ivels ond oiner misceianecus Icilening Sevicm
thal ba moade of non-conoline motedal such o3 ouminum. soinkess shesl eic.

Regurement
and panel windows lobicoied/ casembied ond  Ingladed shal be st
ond phend 1o 1ha delah hes of rough saget

4. Mamod of Measurement and Payment
All wores under this llem shall be measred In square melan o number of uni
Instoled complete with rame and giam or wood ¥0!s which prce and poymen! inal
be il compensation for Amishing of moterdol. fotricoted wood procucts. fook
eqipment, labot and Incidenion necesnary 10 compiate the works.
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WOOOEN DOORS AND WINDOWS

1 DesoRthon

T ey ahert SOl of Aunhbing of el fomodatea 100 IO o
e PeCRERY o cembiie fabeiciton ond salalaton ol wooden doon o
wnaowy of e HyDe ond sie ar thown On Ihe Flam and in occordance with
1ecicatom and copicotie pecificotions urdder iten 1003 on carpanily o
Jzoweny W
I Mateial requikemen|

~ Labor of docn. windows. [ambs ond panel when required thol be e e

ndcoied on Flons andlor ipeciied under fom 1003 on carpaniny ond Jonary Works

Fywood hype and ihcknes shol be in ocoordancs with what 5 ipec fed o
Tct.mwmmmuammhmmhcra;o
ngneer.
3 Consmuction Sequiremanis

Woogen ooon (Fush type holow core. fush ype 10ld core, pansl doon| ona
WINOOWE |etement, awning, $iding) shal be in occedance wilh Flan. fromes ol
De ol pvmd Ond quare in concrele/mmanty wWok or Momewon of wols or
portifions.
4. Mecssemen! and payment

Doors 59d windows shal be measred and pald for on the batit o rumber of
ety competely Futoliad by Ihe engineer,

CORRUGATID METAL ROOFING & ACCESSONES

1. Dmscrplion

Thi item shaf Include fumishing ol plant, eguipment, fook malercd ond labor
recuted o property perform and complele fhe comugated matal roofing lopainer
with relcfed occencdet weh Adge, hip o, valeys, guiten and flahing whea coied
for on Pians and In conformity with Mhese specifications.

2 Malerial
Corugaled golvarized von (G sheels. including picin Gi sheets tor ioafing
sccancnes thol be os specified on Plans, Strap fastenars shall be Gouge 26 G, Rvafs
ong woshees shall be galvanized mild ron. Soidering leod thal conform 1o ASTM 832,
foot vansision when equired shal be lotrcaled fom Gouge 24 plon Gi sheets or
of sa'ne matedal Lied per rooling sheets.
3 Conshuction Fequirementy
imtolation of roofing sheels with and s 1ol sion of Ine lower port of the
rool with sde lop of 2 % conugations minimum ond end kaps of J00mm minienum,

hashing, Regieti. Gutten, Dowmpoutt and Rool veniialon shal be in occodance
with tne provisons of feen 1013,

Water jnok f=d shall be conducied on compiated rooting lor water fghines
of $0e ond end iaps and of |oints of roofing sheels with rdge/ip ol valeys and
farirgs by woy of water soray tyslem,

4 Mecuremen! ong poyment

Rootng sheets shol be measured ond poid for on On rea DO It squore
meter of port thereol which price and paymen! includes ol Kip, Ioslensn. fvels ong
oihet requred roofing acceucnes based on ociuat megaurament.

1. Descnpiion
Tre work under fris section const of Aarishing o wOlerpraoing matenal Kbor
ook, ecuipment ond other lociifies and undarioling ha proper PEolafon worky
fegured o shawn on the Flans ond  n occodance with the Specificoton
2 Matwky Reguirermenty
Cemerd oo Woleprooling powder mix inal De Cament-Dase. 0ggegale e
mwmmummmwmm




A

fo woler. tThe aggimpales ore proded and site 4o Gs Ao meth Darte 11y o 4 “ra e e
A oty hardress. shergih ond are pon enmdale

A SAvE Doty thoal B otie oF st el e Aatom 0F SEsp e bewrrme e frest hasy
=1 At Soamm wasdt () QOKItvE W COIraNT.LInE DWW frir ! ere et Se e o
and machorcdl peoDeties.

for memizane watenprooting, kel walerprooling. Syroule aaterpoaferg * wol
Do N aCcondancs with ine provisions of lem MINA232. 1014.7.4 repectvely urder fem
HEWATERPROOENG
3 Meourement ardd Foyment
Trm [t shall be DOld 107 I sauars maters OCIUGHY MNGSENEd Wl wOlSDIDOlng which
Dece and paymerd shal be kil companiaton ir enithing and apeiyirg wotemrocieg
molefials ncludng the use of equipment, fook Iobor Ong Incilenion fecssary o
compiehe he works.

. Description

mnmuwaumammmwwum
lobor requised in peoper instoliofion of works ond Noor flas os showe on 1he 7o sna
n ocesrdoncs with ihese Specifcations,
Materiol Requirsenanty

Maledol include ceramis Sles [glaze o vAGIcIed|, B MMS. CSCRNSNe Camant
and sand. Cement shal be Portiond condorming o the 1pecificoton requrements
cefined in Nem Y00-Mydrauic Coment.
Constructon Reguramenis

Srfoce 10 receive tie shol be feval ¥oce 1o ewveton, oy, fee hom drt ond
Alow 7 sevan ooyl Curing of sCraich cool ond setfing Ded. 2ond coot for Ses shal
Forfiang Cemend Fove.
Mesturemen? ond Payment

All works perfarmad undar I lem 1hal e Macred In sauare meter for orsar
octuoly loid with ceramic Hles occepiad fo Ihe sofsiociion Of the Engines. which
rice ond poyment shall be ful compensation for fumisning of foon
equipment and oiie InCidenion necesscry 10 compiets the Bam.

. Description
This lam shad consiit of Aenshing of matedaly. bor, 1005 ond squipmen?
wwwmgmﬁmm

requitement

Materiat include Porfond Comant Type | Fine Aggregaism, Coloing Mateds,
z*mmcwwmmmmbm

work.
1. Conitryction Reguiement

Surface 10 Meceive MONY Canciete Iopping sholl De cleaned of ol oroechors.
Cuit, ocse parlicies ond aiher foreign matten. Concrete morar 1oooing shal be ore-
part cemenl and 3 paxts fne apregale. Dy DO volume.
4 Meassement and Foymen)

Coamenl toor frith shall be meansed n sguare Meler which consviute e




PAINTING WORKS
Onecrtption

his wmy ol comir! of fupishing af pont matenals varron and offher i d'ed
procuctt. bor fobls equipment ang plon! mauma In whdedaking s proper
apescotion of pamiing, vamhning ung ol reloled works relcated on Ihe Pom
and n accordance with B Speciticotion
Motenal Requiemanty

Poirty. linfing colors shal be of iyt gode gquisily ond thal conlorm 1o the
reared weciicatiom of lem 0¥ Coky 1holl be delermined o o1 preferea by Me
end uver. Concrele neutroloer, icon woler repeliant, palching compound, samin,
locguer, shaloc, sanding wcker, glazing pully, nabwa wond pare Bar ond oiner
eiated motenal sholl De o8 accepled by 1he angrmer,

Conshucion Requremant

he contracior priar 1o Ihe commencemen! ol the painting. vamahag ore
rekated works shall examine Ine sufaces to be appled in oder not 1o jeoporaee e
aualty and appeorances of the painting, varmisthing ond reioted warks.

Al surioces thall be in proper condtion o receive the finsh. Wood works thal be
nordsanded, imoath and dusted cloan. Niedor wood works snal De and sopered.
motholes, pith pockets o soppy porfions shal be sealed with natural wood Mer. vl
holes, crocks o defacts iholl be corefully puttisd maring coior of paint

Concrele wrioces thol be cooted with concrete reulaizer and alowed 1o dry
De'con any painting primer coal ik appled. Harine crocks ond unavencen ok De
palched ond secled with appraved pulty o palthing compound,

Matal thall be cloon, dry and free from mill scole and rust. Grease and of kom
wricces shall bs removed.

This Hem sholl corsis! of lumishing Smm fik. Double insdolor maledon. bor,
foch A& equipmen! recenary in proper insioliction @ thown on Me glors & In
cccordance w/ his specificolions

Meoawremeni A Poymant

The quaniity to be pold far shat be Me no.of sam.of irsuloton system which
grice & poymen! ol be Adl compensafion for fumishing math, & ¥ accesodes,
Intaling ofhar incidanial nocencry o complate the wark,

Fariions shal be \ald auly checad s % hartiantal and verticd algnment, plumbed
founaation,

and properly ana anchored 10 the concrete wollpanition
R e e




10
Mortan for CHB witing and Mler shal conform 4o Ham 206 §.1 of DFWH Stondonds
Measeremeet ond foyment
Maserey works ol e meanred in sguove meden or gor! hecao! Tor o2hasd wore
compinted which price and paymen! sholl be lut compersation for furisnng o
matenalt includig kabor and other noidentals necessary fo compioss e work,

METAL STRUCTURES

Descrption

This ibem shal Consht of tha jcining of siuctural slesl mambers with weidk ond o
polts of he fype, dimeraions ond delign own on the Plans and in 0CCondonce with
the Spectications.

It & the inderd ol I1s sDECHCOSON 1o provide for work of 0 qualty comporatie 10
that requied under the Slandard Specificolicrs tor welded Hghwey ang Robwoy
Eridges. In cose of the dipute or for the dtuations not adequalely provided for in ths
Specifcation. those desgnated Standard Specilications shal be congdered ¢ ha
fral authorty and shaol gavesn excapt as amended by the specidl proviions,

Weaiding of Structural Steel maybe done anly when shown on the plams o
auvthorized in wiling by Ihe engresr,

Materict Requremants

Steel base meatal o be welded sholl be as indicated on the Fions canfoarming o
AASTHO M 183,

All &t walding elecirodes shall conloom 10 1he reguitementy of Amadean Wedrg
Socisty Spechicolions, Blecliodes shal be of closshicolion numbens o requred/
Indicated on the plans.

Al sizos of steel members (angie bars, guset piotes, daformed bans, GL ppes,
base picte] ond clher related maledo’s shal be eéened to the delcied working
arowings.

Al struciural steel memiben shal be coaled wih st converier and red lead
prmer.

Conpruction Reauiramants

Al egupment for welding and giass cutting sholl De dedigned and manufecured
and In such condBon as o enobls qualfied welden to fofow the procedcures ond
attain the results prescribed in these spacifications.

Waiding penaralon and transformers shall be dasigned expressly foc weidng. They
wial be copatie of delvering standby curand odjustabie Through o range ample for
the work requirsmenly,

The conirocior shall enforce the use of opproved accessores nacesary for the
protection and converience of the weiders and for the proper ana aMcient
execufion of the work.,

Wekiing ihal be done by approved compelent expaidenced and fuilly guolted
welden,

Structural steel which & 10 be welded sholl preferobly nof be panted wnill ol
weiding is compieted.

The res! of the provitiors under maledal regureamenly and construchon
mourements nol mentioned in s Speciicalion shol be In occordonce wiln
provisons of Hemad?-Welded Struciural Steel of the DPWHN Standard Speciications o
Highwoays and Bidges.

Meassremant and Paymant

The quantty to be paidf for Lndar this Bam i the 10ich weight of shuched el §
specifiad on B of Quantitiey, labrcated, anambled and Faldied n plocs which
mwwmuuwmmm-momwww
fotrcoling, walding, rafsling. inchuaing af equipments. faclliss. fools accessades.
mmwama«.mbmmnn-m
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ELECTRIC . WORKS
Genmo! Scope of Wark

Famiving ol @l merforal. labor, 100% 0nd squapgment and 10 gedarr necesies,
operations lor e complelion of elschicol wing ond devices of ground secord org Vs Nooe
N accosiance with he plan and as spacifed Inedain,

Tha scope ol he eeciicd works coled for herein, nol Fciuds the slechical wivrg
relaloton complale as shown on the plors ond specificulon ciging croul treciar 19
ocks and ey, junction boxes, conduf! pipings. equipmen? Iir the cbove mentiored rram o3
mmmololwW.WMOwﬂMmodaodm
dascrigfiont that may be requied 1o compiete e elecificol works reagdy ko service. of
occordonce with !o equiremaents of the Naliond Eecirical Code athough such geviest
Woﬂ&;ﬁcﬁbdm"wmrbommonmc:tuwmuur e

Al work shal comply and shok be done in goCHCancs with e Dlast ecitians of the Nationd
Bectical Code ond wilh The nies ond requirements of 1he Iccal power sarvics for the pooect.
Nofnng condained In this spacificoSions of shown on the plans shal ba constued o3 1o contict
with the oppicobie Gly and Nosonal Govenment Ordinances, codes 0nd/or kews goveming
the iratatotion of the Bectricdl werk: on ol such ordinances, codes and/or laws ore Neretsy
made pars of thels soecifcaticrs and the Controctor shal meat the requisments s,
However, ory opparent confic! Debapen weh kows. Srdnonces, Codes, fulss, rguictors ard
he piars and/or ose speciiicotors tholl be submitted 10 the owners or Authorties concemes
peor 1o the opering of tha bigs. for 0 deckion,

Bacricol Motericls and Equipment
Q. Al sleciical matedal, supoles, devices ond fiings 10 D6 ued and slalsa for
promct sholl be beond new and of he fpe ond monulaciume cpproved n cooordance
with the Phippine Siondod and thall ba standord fociory products of rapulonie
sleckcol manutochrens as operoved By the esckcal dasgner,

b, Bectricol matesal, suppies, equipment, caviced, ond fifings Mayba oCcasted proviceds
Ihat thay cre o Il equivaient in dedgn, sie and qualty of mateniall ond warkmemihic o
those opproved by the Prilippine Standords and provided further that they ore approvea
by the electrical dedgner or that they are specifed haresin,

€. AMiights must be ted Type [Lad Aucrescent, Led Buid) wil be usad in al ighting fxtues.
Swilches ond cutiets shol be in Mush fype, Flarascen iouven INCl Da mceied hpe n
24"524" mecgion, for 201 BW louver, 24" 48" dimersion for 2<3W. Down ights shal be in
&' dimansion with colted siver refector,

Cendu® Work
Al medal conduls 10 be insiolied hareunder shal be of the opproved stoncard
goivanied righd conduls having smooth inner wifoces. Quolly tyoe Baxitis condl! ol be
wsed in ol ighfing cutiels,

Guaariee

1. The cenvacion shal guaronies o equipmen! and wiing fee fiom inberect mechorical
o slecitiog] delects Ior o patod of one (1) year fom the cate of instaliation.

2. The monulochurer of the equiomeant of Mal IGCS! SUINGAbed MEresentalive ¥hal fumsh
the Owner a bee one (1) yoor contrac! ellactive bom the dote of nsiootion
MENeNGNTs and iNpacion of of equpment with o minimum of Wwo INspections duling
e cantract year.

Test and Guorantee
o When the electical work & mpoded In witing by ma eleckoal convaciorn o te
comgiele and ready o acceplance. andard tests on directed shal be made, in Ihe
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1w
WOA oy compms with e octvaitiied plors ol wechoatorn of e peomet 1 e
N IOLY dom not compdy wilth pler oot somcifcolons e cordactor ded of veoe
senedy o defects ang ericoming Myvsin e Oy OSISmanng et inat may I
socgu e et el e O the meperae of B conhod st

e sactico Contacton o v duly oulhorged tegteseviinlived ¥io8 ba promnt uerg of
torts and @ compatant trean st ba il by e 10 Be i ehargs of of wim uns weer
ol oconptonce Wil be gvan by the Oweer of Acchitect, i i instafoton i fourdd =
comply in ol indciations e revied plont ond pacficalors. AP sgqupman!
crporaiuues, materdals and labor roquirod lor making and corducing et of of wan,
ol be w.oplod by 1he eleciical Contacior 1o ik own expenie,

The emciica contractor ihal fumnih o willen gutranies coverng of hiy wark Tor e
perod of one |1 yeur, [except fuorocent and incandescent bu which ol have fwo
manit guoronies perod). bom the dale of indl occecdonce of ha work and il
oo one make PIoS of M own Bepanse Owing he pucronies pefod, ! he
Jdpement of ihe awnen or outhordlies corcemed, wuch defechs Gclie fom aefective
workmomMip andior mofedal.  Shoukd repaiy Do reguimd withn the perad of
guarantee, the clecticol confracior shol moke the repors of Ihe convenence o Ife
occupan! o ownan, and thol repor af domagss 10 the ofjocen pom of Mw projec!
coused by him during the mepok or replacement of his work.

1,1 REFERENCES

The pubications Isted below form o part of this speciication 1o tha exten! referenced. Tre
publication: are refermad (o within he laxt by ihe balc designafion ondy.

TISTTUTE OF ELECTRICAL AND 012 Brato 2012; INT 14 2012 INT 57

ca4 ) [2002; R 2008) Guide on Ihe Surges
Envianmant in LowVoitage (1000 V
and
L7 o Raevmarced Fosica sn—
Chovoctedzation of Swpes in Low
[
(1000 V ang Lessl AC fower Ciecults |

o a3 Pt pa

NA (2008 Amed 2010) Stondornd for Bheal-

MANUFACTURERS ASSOCIATION Dael

[NEMA) ANSUNEMA OF 1 wmmmm

REARTCT e R
Chiorcde [PVCY Coniat |

UNDERWRITERS LABMORATORES (I8)
UL 1 {2005 Reprint Jul 2012) Standard lor Floxitie Metal Conauit
UL 1581 (200! Repeinl Aug 2013) Blacincol Wies,




Cotles ana Feavble Cordy UL 1840 | (2004 Rapreil Ace 201 3] Uaus-Tign!

Feuible formelobc Condui!

UL lase — | 12007, Roptinl Jun 2012 Tas) fut Fiaenm

Fropapaton Kegn! af Bmcirics and
QeAcol-Aher Cabns rtoled Yercaly in

UL 38 [2013; Roprint May 201 % Uauid-Night

Fiositin Stnes Condat
{201 1) Surface Meto Rocewoys and
Fittings _ |

UL 514C 11994; Rmprint Nov 201 1) Nonmaialc

Outte! bomos, Rusn-Device Boxs, ong

T T Basvaa g

UL &51 12011 Roprint Mex 201 2] Stanoord for

Scheduie 40 and 80 Kigiy PVC Conail

ULasS1A Rov vy ond A

PV ond

UL e (2004 Rav vy Ape ncinted ana
Dead:

UL Ve (1995 Roprinl Nov 2008] Slanaers for

11061

1306,7.1
1164111

1106.1.13

1106,1.13

1o 3
110613

Oescription

The Cortracior shal ol a compiole CCTV systern s $hown on Ihe plans arss Crawing.
The work Includes suppty ond inalaliation for e complete Close Croul Televigion Syrlem, bu!
not imited fo camerns. Comens ancionre. relay bos, remole contraler, cobing systerm. and
reioted occenories,

Clmed choull Ieievision system. commonly ntfered o as CCTV, olo known or video
wrveiionce is the use of video cameras o onsmit a tignal to a specific ploce. an o Imfled
sat of moniors. it differs rorm broodcast felevision in thal the signa s not coenly ransmitiea.
though It may empiay paint fo peint {F297), point o mutipoint (P2MP|, or mes wirsd o
whelien inks, Though aimos! ofl video cameras fit tha definifon, 1he teem k maost often cooles
10 thase used for surveilonce n oreas 1hat may need monitaing such os banka, storer. ond
ather oreas whave seculty b needed.

Submtion

marnfaciurers Dota

Subenit monufaciurers dala for al matedalt and equipment 1o be incerporated in he work.
Srop Drawng

B e A e B S 7%
dagiom ond equpmaen layoul,

OpercAon and raintenance

St theee copies of oparating ond mairdenonce manval.
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N E e At Do mtremey refobie. ooy hosinsiall NEIWOSRE VOED BECORCER M9t davreny
precta viaes recotdng leahres N N SConomic DOCEAps. The unts must tize g crass
A0 arger ‘han Swo tock units In hedghl, and be sufckie for afther o dasian stuaton o
mewnting ire o sandord 19 equpment rack. The unt mual faature Dawar IGCoV Ry LRa”
mtamuption. ond an operation shadus record iog. Tha NETWORK VIDED RECORDER o
factune fub Miphee operalion Yo alow lor imutionesus fve or tlaybock viewrg ondrecordrg
opeafions. |t shal be avaliable in four, nine, and shdeen charnel cordguations, ol with a
mremam of two oudo channegl. Al conligueations must be olfered in BIGE, 140GE, 320G8
o 62055 hard arive copacities. The NVR must include o Main Monitor autput to aupiay the
video in fulscreen formal, muti-screen fomnal, o seguenial fcemal, The fystemn must oo
have o Col Moniter outpa! 1o daploy ary selecied comera n fukicreen col up, sequenticl
czpiay, and dlarm call up operations. The front panel must provide imenediata control of of
recadging. seorching, and manapamaent luncliony, &5 wel of controng PIT comenas. A
rinmum of e 1olowing mondocheenrs PTI comeras mus be compotbs!

mNEI'WORK VIBEQ RECORDER must cHler e following dome canrol functons from the
Setect Fraset numbaer, Go 1o Presal, Set Presel. Focus Near. Focus For. Tt Up., Tit Down, Fen
a1, Pon Righ, s Open, ks Close, 2oom In. Zoom Out, Dhpiay PT2 Hnt It shal be compatble
with the Touch Tracker Sefes doms controlier,

The NETWORK VIDEO RECOROER must be able fo sasly be added 1o an existing natwork vo
TCF/P or viewed Vo & web trowsar 1o search for video, maniter and configure camercs.
end receive darm nolificalions ¥om o remate workitaion yEng & bull-in web terver. L 12
eight users shal ba alowed fo smullaneously connect o the unil Lesng Ihe Viewee, i shal
Inchuge @ mrimum of faur fve viewing modes, o Ncude, byt not necessardy be dmded fo;
casc va view. Feaze, 2X digilal 200m, ond cuslom sequencing. In oodfon, the uter mus! be
ke 19 48! up 10 eighd reccoeding schedudes, and play bock the recorded video In speeas
ronging from 1/100 fo 100X the oiginol spaed. The NETWORK VIDED RECORDER ol offer
righly refined search copabifty, with multiple search modas and candXons thot Inchace
avent fsty, tirrs, cdorm Ests, ond fhers. To maie It quick and eayy 19 find speciic video clips.
the otilty 1o utitze thumendi arches with oight Silferant firme inlervall myus! De avaiobie. In
oadition, the unit must support odusiable motion detection and cover! camernas for
srnancad securty, The adustobla mation detection conditians thal nciude tanstivity,
forget orec, forgsd site, moton dutation, and hock ditechion. The Uril mutt inciude both
Luidtdn CDAW and Secwe Oigital 1$D) cord sof to orchive o 581 image (JPEG), orchive AVI
foemat video cips. bockup system settings, and updahe System soffwoie. Unaterabie aigicl
signatures of recorded video shal ansas Ihe mage Autharicily,

Feclormance Spechications - NVR
The NVE system shal meet e folowing minimem parfamance specificotions:
[ System Design Non-PC-baied. smbedsed opsiatog
i system with DE2 harchwore and
Aeriving ;ow maggalmumam'"
L]
Fut/ AlaemySelect): SO memory cora
PG or AYI tormad); CDRW Video
Videa g 3 VP (gnal 714mY, syne 28&mv) 75
ahr (BNC
.25 Vpp
Video Output Level 1.0 Vpp £ 10%, 75 ohms (8NC
Vioeo Oulp Freguency B+ 108 af 3 MHz 30 IP5 NTSC/25 o
‘ | PAL. Bt recoucting
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Mode
Vs Dt ol Ll FREnY & YO or Vecior s 107
Fal ZACMIGC [T 280 FAL
I3 ghevisfHrrpadores x | § swichatie ]
Two
Audio Sompremen Mz?jld Hr rareing, (oW 3
JANHO oWt __| 10 ohmra, 2.6Vp-p (RCA)
Avdic Output - Ik ohtyn, 2 6Vp-p. 10C-20 HZ (RCA|
ALEO OUlpu! Lover 158 ¢ 4B [Rout BBy Ikv e |
wearve|
% therne! (RI-45. 10/ 1000]
etwok TGP/ P, DHCP, WITP, UDF
Network Capobites Lve/PiayboCt/PTI contralSys*arn Setup
Sediol Port, &3-232. RS-a8S5warlaoie bt
rote kom 1200 up fo 115200 bos, 5 dala
bits, no garity, | stop il #5228 sgnak
ore provided o the rear pone! with o
TRocoring Rae 80 ips for 720 x 240 [NTSC| / 50 &4 for
L 720 % 228 (PAL)
| Pouwerd Protection Manu Sebup. Remote Accels ‘
_softwara ‘
Pchee C
Recordng Capacity ‘&_.. 3N or 64 lor2 HDD}
W
_Memory Cord
fagtures Access Via frant pane, clent o Wb
| Compeatte Monsor Oulputy Midin ond Spot
[ Cortroter Compatiolity AD Touch
Minienuen Elec¥ical Regurements
The NVR systern should mee! he folowing minimum requinements:
a. Secirical Powear
(1) Power Supply (Adapter]  Input: 100-240 VAC. 47-63 Kz Oulput:12 VDC. SA
|2) Power Consumpfion 33 Walts (12 VOC, 3A) withaut Hard Diive: Up 10 55 watls (12
VDC. 3 A} with Hard Drive
|3) Power intemupt Auta recovery 19 recoraing mode
. Physical Dimarsions
{1] Urit Dimansions (WadaD)] 430255 x 408 mm {17 x 2x 141n)
12 Unit Weignt 1545 104/34 06 kg |™wo hoed arives)
<. invironmerig
1] Operoting Tampearature  5°C to 40°C (41°F 1o 104%F|
12] Hurmiaty AWk o W%
3] Storoge Temperature -20°C 10 &PC (-4 1o &%)
d. Reguatory
1) Ervvenorg FCC 150, Chosa B ENSS022 1 978/A 1 2000/A2. 2008 Clom B
ENOI000-3 21995/A 11790/ AT 2000 ENG 1000-3-3 1 995/A 1 2001
17) Wrenuesty
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1HoeL .y

(31 Safety CEAL ADFS0-) TUV BN AR50 1 2001 eAY ) C.Tick Aushois #3E
Janon

Minm Specilicalions for Clent Soltwore
The chant software for 1ha NVR syytam tholl meal the folioming minmum soee S=afisen

a: Froecedsos inlel-Pentum, AMH2

b. Memory 512 M3 RAM Operating

<. System Wingows® 2000, and X

o, \WM“NOIRAMCOMQN&MM“UM
©. free Hord Disk Space 140 MB for saftwara nsloliation

1. Network Cord 10805e-T nelwort for LAN operotian

Dome Fix Comera Dascription

The Discover™ dome cordaing elher ¢ high-resolution, high ressiution wide dynamic sange
o standard rasciviion color #xad comena with choica of 2.5-6 trm, 38-9.5 mm ondt 922 mm
variable focal auto irks lers mounded in a high impact vandal resstant housng.

PFerlormance Specifications

The asambly shal ba o low-profie howsing, which is mode from polycsrbonsle ond
compasiie matardas with a palycarbonate viewing bubola,

@. The vanddl resstant housng and camera.

©. Within the housing thees shall bé g mouniing brocket with @ gimbol arorgement o allow
cdjustment of the camera in 1he X, ¥ and 2-axs, The gimbals ihal hava lacking screws 1o ress!

movemen! once the comera  odjusted,

. The housing shal Include tamper resiitant lastenens 1o prevant entry without a special fool
Tornper resistant fasteners shal be pin-in To Type.

a. within shal 0o 0 high resciution wide dynamic 1ange o soncand
mmmwmmmum 354.5 mm and $-22 mm vosoba focol
auto irs lens.

e. The housing shel be mountable in fwo base configuralions: sudocs Mount dome and fius
mourt gome.

1. Optional wal. pandont, Insde comer, extemol comar, pole ond elechioal box mounting
optiors wil oko be avaloble,

g The housing shad inciyde a frveaded hole for %° conault in the back, o wesl as 0 5" sde
entry.

f. The housng shal meet e requiemeants of NEMA 4X (P64 for weatner redstance. An
ophond el instaled heoter shal be avalable,

L The nawsing cover shal incAxde a gaike! and relam the Aaitendss kar eansmr raloliation. A
nyard shal redain ihe housng cover §o 0 staliation.

J The bubbiv shal mes! Impac! reiance equivalent 10 120 pounds (S4.4 4g) o 1orce with
tepeoted stikes The bubitee shal have o Ihcknei of 2.5mm (30 hren|.

L. The high+esounon camara shall be a high+esoiuion cofor 1/34neh CCD type with S40 lney
dmwlomMa!wmun.z
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1 The comera shol be avafiabye in NTSC ond PAL formaly,

m. Dipswitch setings shal conteel Nighl-Sover, White Solonce (Normal, Exiended), ine lock
fickedets moade, bockigh! compenstion and avdomatic gon conliol

. The Wide Dynamic Ronge camera shal be a high-resclufion colar 1/3° Pidm ype with 504
Ines of resolstion and fght sensiivity of 0.95 lux at £1.2

0. The camera shol support NISC ond PAL farmats,

P, The camero shall support on sereen meny dipkay and shall centrol Night-Saver. NVR-

Saver. White 3gfonce, Wide Dynamic Ronge, Ine lock, ¥ideo fermal (NTSC, PAL), Dighcr Siow
Shulter, dighal z00m ond generdl picture adfustment.

a. The sfandard resolution camera sholl be @ Righ-resclution coler 173" CLO type with 330
m:hnmmdm sorvilivily of 3.0 lux ¢ F1.4, The comera sholl be ovaiabls in NTSC

t. Thrae Jors options sholl Inciudie a 2.56 mm [Fstop 1,3 varctla focal 389,48 (fatop © 2

vorioble focol and 9-22 mm (Fstop 1.3] vosabie focol kens, Exch shal featue DG aute 7is
with jevel confrol.

5. The comera shal operate rom 1 2Vde or 24V0c (40 Mz NTSC or 50 Hz PAL] and drow o
maxdmum of 3 wolls,

Consfruction Requirements

ratalation

Al work shall be In occordance with the manuiocturer’s recommendaton,
Commissicning and Tesling

Commissioning and 1esting shal be comed out on the entire instalotion, fully cared out n
part or as whola In occordancs with (he regquireme©nts of this spechication,

Tralnng

Training shall be provided of e Owner's stalf untl they are fomilor with the operation and
mainienance of the complels irslalalion,

Method of Meawwrement

NETWORK VIDEQ RECORDER, Closed Circuit TV Camerg ¢f 1he type soecified wil be
measwred by the number of set insialled and occepled.

Caobtie / witng wil Do nol be measured inchuding Testing ond Comvnissioning which wil be
measured ond considersd by one {1} ot

Basls of Poyment

The quantities occepled ot provided in Melhod of Mecsurement, shal be pold for of the
Contract Unit fice por unll of measurement for each of the Pay Hema isted below and
shown in the B of Quandiies, which prce and payment shall be full compensation for
lurnishing ana plocing ol matedal, inchuding ol lobor, eauipment, took and incidentak
necessary 1o compiste Ihe work prescribed in this Section, Payment wil ba mode In
occordance with ihe Bil of Quaniites,

JFEE.

'l 2
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| Dwserieton | unft of Kacrera~an!
CCWV fevidng Lame Sum
mOaghng vt anvd

| regs)

AIRCONDIMIONING AND VENTILATING SYSTEM

Descripfon
mumsmlcmmmnsmcummvmmgm
and vendiafion systems, incliive of ol racessary elocmcd corrmciors. Suhweks,
gries, pipes ond condensale draing and of ohar necetory Socemores mady Tar
servico in occordance wih the Plors and Spacifeations.
Material Requiaments
nntm.mmmm“mmwvmam
comprance, evaporator, condenser chiled water pump and corderasr woler oumo
hall be as spectied or as shawn on tha Plans.

Rekgerant Mpes

Refigeran! pipes shal be copper Iwbing. type L or € or Diock sesl oios,
Schedite 40 for sive of 100 mm diometer and smater, Foes cvar 100 mm 1mail o claock
steed pipe Scheadule 40,

Block sieel pipe shol be slondard seomisds. lop-weided. or slachic ssssars
waded for iz 50 mm diometer and lorger, scraw fypa for d0e 38 mm diometer and
smolier, ttings for copper bing el be cast broree fffrg designed sspready for

brazing.
Fipas foe Coclng Woler
Chiied and condenser coolng water pipes ihal ba biock feel ppe. Scracuie

Pioes and ffings Sor e 50 mm domaler ond smolke ol Be icrewed Yyoe
Pipes and fHings for s 82 mm diameder ond iorger $hal be weided or arged hpe

Pipe hudations

Insiofors sholl be peromed SDangioss o its eguivalent,

The Innioting maleral shol be covered with 100 mm 1 13 mm ¥ick coyineens
Fim which shol De ovedopped not lass than 50 mm. Pipe inssotons sholl be odequohely
protectod of poind of wppor by mecns of silobls mela @ieks 1o oveid damoge fom
compression, Fauiafed pipes, vaives and fittings located ouidoorn thol be proviced wih
metal jockels.
Ductworks

Duch hol be gavanized sheat sael of not ks than he folowing goges.

1. No. 26 for 300 mm wide ot smaller

2 No. 24 for 350 mm o 750 mm wide

3, No. 22 foe 775 men 10 1500 mmn wiche

4, No, 20 for 1525 mm o 2250 mm wide

8. No. 18 for 2275 mm fo 2500 mm o krger
6. For ahumirnm sheeti use one goge higher,

Joints and stifleners of ducts usng sip Joints ol Be as folkorws
@ 300 mm wide and smaller, wihiout broging

B, 325 mm 10 750 mm wide, Brace with 28 mm x 25 mm x 3 mm stes! ongles
¢, 776 mm to 1 500 men. broce with 31 avnm x 31 rvn x 3 rvn desl ongles

o, 1525 owvn up. beace with 38 reen x 38 mm x 3 e theesl angles

Stlenen shol be locofed nol more than 1200 rmvn Fom eoch joink.
nstalotion

Ductwaork
The cpescation Insfaton materdcl shol be gkt boord mode of shyropor o
equivaienil 25 rmum Wik ko grownd and op Roor, 13 mm thick for intermediale Kooy,
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Gavanged matal bonds for ducts shol be secuwe ond spaced 300 mm mismum
conln 1o conter ond comess shok ba prolected with golvanios:d mslal angles
DXMosens

T tvps, thape. Capacly. s ond boation whal Ba as ihomn i e Flons,

Dfeny shal be compisie with bame ordd posks!, eguoliing detiector and
volua control os indicated or speciiad and shal have factary-apphed prime coot o
o,

Somples of supply and retum of difusens shol ba submilted lor cpproval tefore
maoss fobecalion and insclaion,

Dormpen

Dompen shol be of same malenal o8 duct, of leas! one gogs heaviar and shol
have accessble ocalion complete with lockng device for odusing ond lockng
caomper in podition.

Where necessary, spitlers, butfedies ond louvan daomper defecting vares foe
conirol of ar volume ond direcfion and lor baloncing ™ system sholl be providad
whalher of nol they ore indicaled on tha Plons.

Damper

Fre
Main duct hol ba provided with propar fre dompers of the fusble ink ociualed
Access aod( shall Be provided in ductwork for nanewal of fusitls Ink ond to resat
damper.
Equivalent Foundaton
Foundaosion shall be providad and shall conform 1o tha recammendstion of e
merniochuer of tha equicment, Eguipment shal be laveed on foundation by mean: of
jocks o thael wadges, Al poces Retwaan equipmen! bases ond concrete foundation

shal be $lad with cament morior.
Becical Works

Re¥garatng equipmenl thol be tesiad for 8-houn per doy for free consscutive
days of longer when so drectad. under the superviiions of monuicciurers quoified and
autherped representative. who wit malke necesary adlsimants and instruct designated
plant operaling penonnal for soch operolion and maintencnce of relgening
eaipmend ard

fest of complete ar condtioning system shol be &hours minmum for
each systern, Tests of oFf fow, lamperohue and humiily shal be mode 1o demonufrate
1t @Gen comples with e requireenends of e Plom and Specicalonm
Guararies ord Serdce
A) equipment, inateniol ond workimanship shall be guaronfeed for 0 petod of
ane (1| yeor bom dote of occepionze at any ime within ihe peiod of guaranfes ond
1he Incuding

hmmmwmmmmm-swu'm
Om pc'hu.mw dew

iyl




ITEM = 1202 (8):
TEM = 1208

SPL-T
SPL-2
SPL-3
SPL-4:
SPL-5:
P-4

Al standord ook end equipman! shal be herished for propsr: ond regUo’
maintenonce al insloled egupment.

Mathod of Massunement '

Thé wark under this iteen shal be meoired athar by 161, place, langin, squan
meter actualy ploced and Insiclied a5 shown on 1ha Pans.

Compressn, condenser ond evaporater shal te meanresd by el grled
difusers and valve by piece, pipe by kngin, ducl ond inssation by souare meter.
Bashs of Poyment

Al work pefformed and mecsuwred ond as provided for in the B of Quontites
MmoddiqdmuﬂBuamuﬂﬁkOMWswmmM

nouding kbor. moterial, 100% ond incidentals necasary 10 complale

1S ilen.
Payment sholl be made under
Pay tam Unit ot
Meas.cament
(a) Comexesier, Conderzer et
and Evoporolor
(=) Dithsar, Gl pece
and Vakves
< length
(d) Cucts ardd Faulation SGpIsne mater
(@) Pipe Insuiation meter
FIRE EXTINGUISHER

FIRE DETECTION & ALARM SYSTEM

Requiremenls
Smoke Datector shal be Battary Operoted fype wilh fre alom bel. monua push
Bution. Iwistad wires # 1418 EMT Ppe (opliondl, and with al s consumabies.
Measrrement ond Fayment

The quanlity 1o be paid for shol be of work performed and mesered by st
aclualy In ploced & vulaled @ the Contract Uil Bid Price which shal incude ol the
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PERMITS

L0 1 ENGINEERING FACIUTIES

L LI B MOBIUTATION / DEMOSILZATION

LI R CONSTRUCTION SAFETY & HEALTH

Scalely precoutions shal be used ot ol fimes during Mie progress of 1he work,

As appropriate, woramen shol be fumished wilh hord hats, salety shoes, respralon,
and ony other safety opparel thot wil reduce fhe ponsbity of Hury om
occidents. Al Occupalional Safety and Heallh Act requiremeants shol be ctserved.

SPL-M : PROJECT BILLAOARD

CUANING UF -

The controciorn shal profect the work of gl tmes ond upon corpelion, T cCantacis
shall remove from premises, ol nobish, occumulaled materos of whalever nafune coused
by the work, The corfracion thal lsave the work-0rea in @ clean, atiady ond ocoeprabie

PREPARED:

RYAN 5.




Section VII. Drawings

See City Engineer’s Office, Brgy. Kauswagan, Cagayan de Oro City.



Section VIII. Bill of Quantities

Reputdc of the Friippines D
CITY INGINZEN'S OFNICE
Cagayar de Oro City

VERTICAL INFRASTRUCTURE PLANNING DIVISION

Froject Tie | CONSTRUCTION OF MULTI-PURPOSED BLNLDING, BLEACHER AND STAGE
1 ZONE 1, BARANGAY SONBON. CAGAYAN DE OR0 CITY

Locoson
5% : B of Quonitties g e
M

DESCRIPTION uNIT QUANTITY
NO.

BN CLEARNG & GRUSIING e ———l ] T — 1.00
5 : STRUCTURE EXCAVATION m 104,18
0u : EMBANKMENT m 497.08

80414) : GRAVEL FLL m? 3430
00 1 REINFORCED CONCRETE m* 40,99
Lo : REINFORCING STEEL e 738715
Lot : FORMWORES AND FALIEWORES e 31595
100t 1 ST08M DRAMNAGE AND SEWERAGE SYSTEM ity 1100
1003 1 FLUMENG WORKS lot 1,00
jeacs : CARPENTRY AND JONERY WORKS ™m* 42474
1007 L ALUMINUM FRAMED OLASS DOON lot ‘0
1008 : ALUMINUM GLASS WiDOwW ot .00
1010 ¢ WOCDEN DOORS AND WINDOWS ot 100 |
o3 ¢ CORRUGATED METAL ROCFING & ACCESSORES m? 89,94
1014 ! WATERPROOMNG m? 11224
;s ¢ TREWORKS ~ 53.5%
wa 1 CEMENT FLOOR FINSH m 12,63
1032 ! PANTING WORKS ~ 793,41
1038 ¢ REFLECTIVE INSULATION m oh ag
1088 I MASONRY WORKS m* 510,58
1047 : METAL STRUCTURES ot 100
R #] : BLECTRICAL WORKS o 100
1904 : CLOSED CIRCUIT TELEVISION ot 100
1200 : AIRCONDITIONING AND VENTILATING SYSTEM = 100

1202 (6] @ FRE EXTINGUISHER o4 100
1208 : FRE DETECTION & ALARM SYSTEM ot 100

M- ¢ UTIUTY CONNECTION APPLUCATION o 100
P2 : RAILNGS ot 100
P2 : FASCIA BOASD o 100
SPL-4 : SEFTIC TANK L 884
P& 1 SOIL TREATMENT m »n
P4 ¢ LOGOS AND SIGNAGES at 100
ST 1 PERMITS ar 100
>PLe I ENGINEERING FACKITIES s 100
>R ! MOBILZATION/DEMOSKIZA! s 100

wLa10 1 CONRET, SAFETY & MEALTH ot 100

LAl 1 PROJECT BLLIOARD k. 200

Preged Sunmitied:

Aset El for Aghran
VIFD
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Section IX. Philippine Bidding Documents Related Forms
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Bid Form for Procurement of Infrastructure Projects

[Note: The duly accomplished form shall be submitted with the Bid]

BID FORM
Project Identification No.: CEO26-22033
To: [Name of Procuring Entity]
Having examined the Philippine Bidding Documents (PBD) including the Supplemental Bid
Bulletin Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we,

the undersigned, declare that:

a) I/We have no reservation to the PBD, including the Supplemental Bid Bulletins, for
the Procurement Project [Project Title];

b) I/We offer to execute the Works for this Contract in accordance with the PBD;

C) The total price of our Bid in words and figures, excluding any discount offered below,
is [insert information]

d) The discounts offered and the methodology for their application, if any, are: [insert
information];_or indicate N/A if no discount offered]

e) The total bid price in words and figures, after applying the applicable discount,
includes the cost of all taxes, such as, but not limited to[specify the applicable taxes,
e.g. (i) value added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other fiscal
levies and duties], which are itemized in the Detailed Estimates.

f) This Bid shall remain valid within a period stated in the PBD, and it shall be binding
upon me/us at any time before the expiration of that period;

g) If our bid is accepted, I/we commit to enter to a contract and provide a performance
security in the form, amounts, and within the times prescribed in the PBD, and
hereby acknowledge the consequences under the IRR of RA No. 12009 on forfeiture
of Bid Security or enforcement of Bid Securing Declaration and on Blacklisting.

Until a formal Contract is prepared and executed, this Bid, together with your written
acceptance thereof and your Notice of Award, shall be binding upon the Bidder.

I/We understand that you are not bound to accept the Lowest Calculated Bid or any Bid you
may receive.

I/We certify/confirm that we comply with the eligibility requirements pursuant to the PBD.

The undersigned is authorized to submit the bid on behalf of [Name of the Bidder] as
evidenced by the attached [State the Written Authority].

I/We acknowledge that failure to sign each and every page of this Bid Form, including the
attached Schedule of Prices, shall be a ground for the rejection of our bid.

108



Duly authorized to sign the Bid for and behalf of:

[Insert Bidder’'s Name]

[Signature over Printed Name]
[Position/Designation]
[Date]
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Contract Form

[Note: The duly accomplished form is not required to be submitted with the Bid but shall be
submitted within ten (10) days after receiving the Notice of Award]

CONTRACT FOR [Insert Project Title]

THIS CONTRACT executed on the day of 20 between:

[Name of Procuring Entity], a government agency of the Republic of the Philippines,
hereinafter called “the Entity”;

-and-

[Name of Contractor] Filipino of legal age or a company duly organized and existing under
the laws of [city and country], with principal office at [insert address], hereinafter called “the
Contractor”.

WHEREAS, the Entity invited Bids for certain goods and ancillary services, particularly

[Brief description of Project];

WHEREAS, the Contractor submitted a responsive bid and was awarded the contract

for the procurement in the total amount of [Contract price in words and figures, including
currency], hereinafter referred to as the “Contract Price.”

1)

2)

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties
hereby agree as follows:

Unless otherwise stated, terms and expressions used in this Contract shall have the
same meanings as those assigned to them in the Conditions of Contract, which form
an integral part of this Contract.

The following documents as required by the Implementing Rules and Regulations of
Republic Act No. 12009 shall be deemed to form and be read and construed as
integral part of this Contract, viz.:

a)

Philippine Bidding Documents (PBD);

i
ii.
iii.
iv.
V.
Vi.

Vil.
viii.

Drawings/Plans;

Scope of Work;

Invitation to Bid,;

Instructions to Bidders;

Bid Data Sheet;

Bid Form, including all the documents/statements contained in the Bidder’s
bidding envelopes, as annexes, and all other documents submitted (e.g.,
Bidder's response to request for clarifications on the bid), including
corrections to the bid, if any, resulting from the Procuring Entity’s bid
evaluation;

Bill of Quantities;

General and Special Conditions of Contract;

. Supplemental Bid Bulletins, if any; and

Other contract documents that may be required by existing laws and/or the
Entity.
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3)

4)

5)

b)  Winning bidder's bid, including the Eligibility Requirements, Technical and
Financial Proposals, and all other documents or statements submitted,;

c) Performance Security;
d) Notice of Award of Contract; and the Bidder’'s Conforme thereto; and

e) Other contract documents that may be required by existing laws and/or the
Procuring Entity concerned in the PBD, such as but not limited to the Notice to
Proceed and Warranty Security.

In consideration of the Contract Price of [Contract Price in words and figures], or such
other sums as may be determined in accordance with the terms of the Contract, the
Supplier agrees to deliver and perform the items and related services for the [ Project
Title] described herein in accordance with the terms and conditions specified in the
Contract and its annexed documents.

The [Name of the Procuring Entity] agrees to pay the above-mentioned sum to the
Supplier in accordance with the schedule and manner provided in the Bidding
Documents and its annexes.

Any dispute, difference, or claim arising out of or relating to this Contract, including its
existence, validity, interpretation, breach, or termination thereof, may be submitted to
arbitration or other form of alternative dispute resolution in accordance with the
applicable law, such as Republic Act (RA) No. 9285 (Alternative Dispute Resolution Act
of 2004) or Executive Order No 1008, series 1985 (Construction Industry Arbitration
Law).

IN WITNESS WHEREOF, the parties hereto have caused this Contract to be

executed in accordance with the laws of the Republic of the Philippines on the day and year
first above written

For the Procuring Entity

For the Bidder

Head of the Procuring Entity or Duly Duly authorized to sign the Contract
Authorized Representative for and behalf of [Bidders Name]:
[Signature over Printed [Signature over Printed Name]
Name][Position/Designation] [Position/Designation]

[Date] [Date]

Signed in the presence of:
[Name and Signature] [Name and Signature]

Witness — Procuring Entity Witness- Supplier
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ACKNOWLEDGMENT

BEFORE ME, A Notary Public for and in the , City/Province of
, this day of , 20 , personally
appeared the above-named persons who have satisfactorily proven to me their identity,
through their identifying documents written below their names and signatures, that they are
the same persons who executed and voluntarily signed the foregoing instrument consisting
of __ pages, including this page where this Acknowledgement is written, which they
acknowledged before me as their free and voluntary act and deed.

WITNESS MY HAND AND SEAL this ___ day of [month] [year].

NAME OF NOTARY PUBLIC

Notarial Commission No.

Notary Public for _ until

Roll of Attorneys No.

PTR No. _, [date issued], [place issued]
IBP No. _, [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of
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Omnibus Sworn Statement Form

[Note: The duly accomplished form shall be submitted with the Bid]

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

OMNIBUS SWORN STATEMENT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and with residence at
[Address of Affiant], after having been duly sworn in accordance with law, do hereby depose
and state that:

1) Select one, delete the others:

If sole proprietorship: | am the sole proprietor or authorized representative of
[Name of Bidder] with office address at [Address of Bidder];

If partnership, corporation, cooperative, or joint venture: | am the duly authorized
and designated representative of [Name of Bidder] with office address at
[Address of Bidder];

If individual consultant not registered under a sole proprietorship, in case of
Consulting Services: | am the individual consultant or authorized representative of
[Name of Bidder] with office address at [Address of Bidder];

2) Select one, delete the others:

If sole proprietorship: As the owner and sole proprietor or authorized
representative of [Name of Bidder], | have full power and authority to do, execute
and perform any and all acts necessary to participate, submit the bid, and to sign
and execute the ensuing contract for [Project Title] of the [Name of the Procuring
Entity][insert “as supported by the attached duly notarized Special Power of
Attorney” for authorized representative];

If partnership, corporation, cooperative, or joint venture: | am granted full power
and authority to do, execute and perform any and all acts necessary to
participate, submit the bid, and to sign and execute the ensuing contract for
[Project Title] of the [Name of the Procuring Entity], as supported by the attached
duly notarized Special Power of Attorney, Board/Partnership Resolution, or
Secretary’s Certificate, whichever is applicable;

If individual consultant not registered under a sole proprietorship, in case of
Consulting Services: As the individual consultant or authorized representative of
[Name of Bidder], | have full power and authority to do, execute and perform any
and all acts necessary to participate, submit the bid, and to sign and execute the
ensuing contract for [Project Title] of the [Name of the Procuring Entity], as
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3)

4)

5)

6)

supported by the attached duly notarized Special Power of Attorney for
authorized representative;

[Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board; by itself
or by relation, membership, association, affiliation, or controlling interest with another
blacklisted person or entity;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

[Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

Select one, delete the others:

e If sole proprietorship : The [Name of Bidder] and its spouse are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e If partnership : The partnership itself and the partners of [Name of Bidder] are not
related by consanguinity or affinity up to the third civil degree to the Head of the
Procuring Entity, Procurement Agent (if engaged), End-User or Implementing
Unit, project consultants, head of the Project Management Office, or the
members of the Bids and Awards Committee (BAC), the Technical Working
Group, and the BAC Secretariat;

e If cooperative: The cooperative itself and members of the board of directors,
general manager, or chief executive officer of [Name of Bidder] are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e If corporation, or joint venture: The corporation or joint venture itself, and officers,
directors, and controlling stockholders of [Name of Bidder] are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e If individual consultant not registered under a sole proprietorship, in case of
Consulting Services: The individual consultant and its spouse are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
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Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

7) It is understood that failure to faithfully disclose its relationship with the HoPE,

8)

9)

members of the BAC, the TWG, and the BAC Secretariat, the head of the PMO or
the end-user unit or implementing unit, and the project consultants of the Procuring
Entity, or of the procurement agent by consanguinity or affinity up to the third civil
degree, as well as its submission of beneficial ownership information containing false
entries shall be subject to blacklisting under Section 100 of the IRR of RA No. 12009,
without prejudice to criminal and civil liabilities under applicable laws, including their
accessory penalties, if any.

Select one, delete the rest:

In case of corporations: [Name of Bidder] declares its beneficial ownership
information consistent with its updated General Information Sheet or Beneficial
Ownership Declaration Form or any other document duly submitted to the SEC
and has maintained a valid and updated file therein in compliance with Sections
20.2.9.1, 81, and 82 of the IRR of Republic Act (RA) No. 12009.

In case of Foreign Bidders: [Name of Bidder] submitted an appropriate equivalent
document in English issued by the country of the bidder concerned in accordance
with Section 20.2.9.2 of the IRR of RA No. 12009.

[Name of Bidder] complies with existing labor laws and standards; and

[Name of Bidder] is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Documents;

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the Contract;

c) Made an estimate of the facilities available and needed for the contract to be
bid, if any; and

d) Inquire or secure Supplemental Bid Bulletin(s) issued for the [Project Title].

10) [Name of Bidder] did not give or pay directly or indirectly, any commission, amount,

fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

11) In case advance payment was made or given to [Name of Bidder], failure to perform

or deliver any of the obligations and undertakings in the contract shall be sufficient
grounds to constitute criminal liability under existing laws.

IN WITNESS WHEREOF, | have hereunto set my hand this __day of ___ , 20 at

, Philippines.
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Duly authorized to sign the Bid for and behalf of:

[Insert Bidder’s Name]

[Affiant’s Signature over Printed Name]
[Position/Designation]
[Date]

JURAT

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government
identification card used], with his/her photograph and signature appearing thereon, with no.

WITNESS MY HAND AND SEAL this ___ day of [month] [year].

NAME OF NOTARY PUBLIC

Notarial Commission No.

Notary Public for _ until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]

IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.

Series of
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Bid Securing Declaration Form
[The duly accomplished form shall be submitted with the Bid
if bidder opts to provide this type of bid security]

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

BID SECURING DECLARATION
Project Identification No.: CEO26-22033

To: [Insert name of the Procuring Entity]

I/We, the undersigned, declare that:

1) I/We understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid Securing Declaration;

2) |/We accept that:

a) I/We shall enter into contract with the Procuring Entity and furnish the required
performance security within ten (10) calendar days as indicated in the Bidding
Documents, from receipt of the Notice of Award;

b) 1/we will be automatically disqualified from bidding for any procurement contract with
any Procuring Entity upon receipt of your Blacklisting Order; and

c) I/We will pay the applicable fine within fifteen (15) days from receipt of the written
demand by the Procuring Entity for the commission of acts resulting to the
enforcement of the Bid Securing Declaration under Sections 52.2 (a), 63.2, 69.1 and
100, except 100.3 (c), of the IRR of RA No. 12009; without prejudice to other legal
action the government may undertake;

Applicable Fine

a) in the case of a single bidder i) two percent (2%) of the Approved
Budget for the Contract (ABC); or

i) the difference between the
evaluated bid price and the ABC
whichever is higher

b) in the case of multiple bidders i) two percent (2%) of the ABC; or

i) the difference between the
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evaluated bid prices with the
bidder with Lowest
Calculated/Highest Rated Bid and
the bidder with the next Lowest
Calculated/Highest Rated Bid,
and so on whichever is higher

c) in case of violations committed
prior to the opening of the
financial envelope

a fixed amount of two percent of
the ABC,

3) I/We understand that this Bid Securing Declaration shall cease to be valid on the

following circumstances:

a) Upon expiration of the bid validity period, or any extension thereof pursuant to your

request;

b) | am/we are declared ineligible or post-disqualified upon receipt of your notice to such
effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a

waiver to avail of said right;

c) | am/we are declared the bidder with the [Insert Award Criterion’] and l/we have
furnished the performance security and signed the Contract.

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this day of [month]

[year] at [place of execution].

Duly authorized to sign the Bid for and behalf of:

[Insert Bidder’s Name]

[Signature over Printed Name]
[Position/Designation]
[Date]
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JURAT

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government
identification card used], with his/her photograph and signature appearing thereon, with no.

WITNESS MY HAND AND SEAL this ___ day of [month] [year].

NAME OF NOTARY PUBLIC

Notarial Commission No.

Notary Public for ___ until

Roll of Attorneys No.

PTR No. _, [date issued], [place issued]
IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of
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